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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

04.25.2015

Contract Location:
NW 56TH - US-77 S. INTERCHANGE, LINCOLN

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER

Project Fed State Highway Begin
Number Project Number Number Ref

Post

12489 000 IM-NH-80-9(862) 080 394.97
12490 000 IM-NH-80-9(863) 080
12491 000 IM-NH-80-9(864) 080

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.29.2014
06.25.2014
07.07.2014

07.28.2014
07.28.2014

GR CONC PAVE CULV SEED

LS BR GDRL FENCE ELEC

End Description
Ref
Post
396.92
SIGN
BRIDGE

GR CONC PAVE CULV SEED

BR GDRL

Current Contract Amt
$36,006,969.80

Original Contract Amt
$36,029,212.95

% Dollar Comp

33%
% Time Comp

34%

Total to Date

Prev to Date

Total Earnings  $11,797,742.04 $10,210,964.03

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehn, Joseph

Total for Adjustments

$1,058,693.05 $950,611.53
$12,856,435.09 $11,161,575.56
$.00 $.00

$.00 $.00

$.00 $.00

$12,856,435.09

$11,161,575.56

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-24,990.85 $-14,663.21
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$24,990.85 -$14,663.21

Payment $12,831,444.24 $11,146,912.35

04.29.2015

Construction Engineer

Bartos, Steve
Controller

Burling, Laurie

04.29.2015

05.01.2015

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$1,586,778.01
$108,081.52
$1,694,859.53
$.00

$.00

$.00
$1,694,859.53

$.00
$.00
$.00
$.00
$.00
$.00
$-10,327.64
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$10,327.64

$1,684,531.89

04.29.2015

05.01.2015
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0009 1111.00 0.79  24,959.000 19,717.61
0001 0001 0030.10 698,796.26129 1.000 698,796.26 REMOVE FENCE LF 24,959.000 19,717.61
MOBILIZATION LS 1.000 698,796.26 18,668.281 14,747.94
1.000 698,796.26 0.000 0.00
0.000 000 0011 0010 1122.01 4.38 1,199.000 5,251.62
0002 0002 1009.00 215,049.184 1.000 215,049.18 REMOVE CONCRETE MEDIAN SURFACING Sy 1,178.000 5,159.64
GENERAL CLEARING AND GRUBBING LS 1.000 215,049.18 860.264 3,767.96
0.750 161,286.90 0.000 0.00
0.000 0.00 0012 0011 1123.00 4.73 4,655.000 22,018.15
0003 0003 1011.00 30.00 1,374.000 41,220.00 REMOVE CONCRETE DITCH LINER SY 4,655.000 22,018.15
WATER MGAL 1,374.000 41,220.00 3,146.892 14,884.80
2,401.900 72,057.00 0.000 0.00
0.000 0.00 0013 0012 1701.18 16.55 78.000 1,290.90
0004 0004 1030.00 9.70  490,650.000 4,759,305.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 32.000 529.60
EARTHWORK MEASURED IN EMBANKMENT cy 490,971.000  4762,41870 OR8 93.000 1,539.15
399,383.000  3,874,015.10 0.000 0.00
23,866.000 231,500.20 0015 0013 4020.40 31.19 624.000 19,462.56
0005 0005 1041.00 0.68  405,908.000 276,017.44  INFILTRATION TRENCH LF 624.000 19,462.56
SALVAGING AND PLACING TOPSOIL 5\% 405,908.000 276,017.44 0.000 0.00
34,420.195 23,405.73 0.000 0.00
0.000 0.00 o017 0014 4054.60 169.64 1,150.000 195,086.00
0006 0006 1101.00 9.04 108,975.000 985,134.00 TEMPORARY SHORING LF 1,150.000 195,086.00
REMOVE PAVEMENT 5\% 108,176.000 977,911.04 175.000 29,687.00
8,990.577 81,274.82 0.000 0.00
0.000 0.00 0018 0015 4310.18 130.88 4.000 523.52
0007 0007 1101.25 2.58 17,255.000 44517.90 18" FLARED-END SECTION EACH 2.000 261.76
SAWING PAVEMENT LF 17,255.000 44,517.90 4.000 523.52
9,123.570 23,538.81 0.000 0.00
1,022.700 2,638.57 0020 0016 4803.06 6.98 878.000 6,128.44
0008 0008 1102.00 4.70 52,142.000 245,067.40 6"P.V.C. PIPE LF 878.000 6,128.44
REMOVE ASPHALT SURFACE sy 52,142.000 245,067.40 0.000 0.00
5,548.977 26,080.18 0.000 0.00
1,161.069 5457.02 0021 0017 7017.00 2.63 7,552.000 19,861.76
REMOVE GUARDRAIL LF 8,182.000 21,518.66
2,826.750 7,434.36
276.000 725.88




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 05.04.2015
Page: 3o0f 43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 05.04.2015

Page:

30f43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0022 0018 9185.50 3.65 1,243.000 4,536.95 0031 0027 L022.11 2.00 7,246.000 14,492.00
MILLING CONCRETE CURB LF 1,243.000 4,536.95 FABRIC SILT FENCE-LOW POROSITY LF 7,246.000 14,492.00
1,644.000 6,000.60 0.000 0.00
0.000 0.00 0.000 0.00
0023 0019 L006.00 141.76 39.000 5,528.64 0032 0028 W219.06 624.02 1.000 624.02
COVER CROP SEEDING ACRE 39.000 5,528.64 6" VALVE EACH 1.000 624.02
12.540 1,777.67 0.000 0.00
0.000 0.00 0.000 0.00
0024 0020 L006.50 3,150.13 10.000 31,501.30 4005 4005 1010.46 19.40 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 31,501.30 REMOVAL OF UNSUITABLY WET SOIL cY 266.000 5,160.40
0.000 0.00 266.000 5,160.40
0.000 0.00 0.000 0.00
0025 0021 L019.11 110 30,358.000 33,393.80 GROUP 1 GRADING Contracted 7,857,321.48
EROSION CONTROL, CLASS 1B sy 30,358.000 33,393.80 Current 7.858,914.48
0.000 0.00 In place 5,047,785.16
0.000 0.00 This Estimate 240,321.67
0026 0022 L019.13 1.10  142,164.000 156,380.40 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 1D SY 142,164.000 156,380.40 0033 0029 0002.76 0.53 7,700.000 4,081.00
1,642.690 1,806.96 PERMANENT PAVEMENT MARKING, PAINT LF 7,700.000 4,081.00
0.000 0.00 0.000 0.00
0027 0023 L019.15 1.47 7,308.000 10,742.76 0.000 0.00
EROSION CONTROL, CLASS 1F SY 7,308.000 10,742.76 0034 0030 0072 0030.30 743,007.12755 1.000  1,743,007.13
0.000 0.00  MOBILIZATION LS 1.000 1,743,007.13
0.000 0.00 0.495 862,182.67
0028 0024 L019.20 3.36 2,859.000 9,606.24 0.000 0.00
EROSION CONTROL, CLASS 2A SY 2,859.000 9,606.24 0035 0031 1020.06 47.25 186.000 8,788.50
0.000 0.00  FLEXIBLE POST DELINEATOR EACH 186.000 8,788.50
0.000 0.00 0.000 0.00
0029 0025 L020.50 126.01 12.000 1,512.12 0.000 0.00
TRANSITION MAT SY 12.000 1,512.12 0038 0032 2010.03 26.28 9.000 236.52
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 9.000 236.52
0.000 0.00 96.340 2,531.82
0030 0026 L021.51 2.10 16,455.000 34,555.50 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 16,455.000 34,555.50
0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0033 2021.00 84.11 4.000 336.44 0049 0042 3027.03 1,088.26 1.000 1,088.26
MAILBOX POST EACH 3.000 252.33 CONCRETE CLASS 47BD-4000 MEDIAN EACH 1.000 1,088.26
2.000 168.22 BARRIER TRANSITION SECTION 0.000 0.00
0.000 0.00  FOR ATTENUATOR ATTACHMENT 0.000 0.00
0040 0034 3008.05 5.71 1,647.000 9,404.37 0050 0043 3027.04 4,341.18 2.000 8,682.36
TIE BARS EACH 1,547.000 8,833.37 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 8,682.36
1,430.000 8,165.30 BARRIER TRANSITION SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0041 0035 3014.11 17.98 3,540.000 63,649.20 0051 0044 3075.52 45.46 3,051.000 138,698.46
COMBINATION CONCRETE CLASS 47B-3500 LF 3,406.000 61,239.88 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,051.000 138,698.46
CURB AND GUTTER 988.700 17,776.83 2,775.834 126,189.41
0.000 0.00 0.000 0.00
0042 0036 3016.39 18.84 220.000 4,144.80 0052 0045 3075.56 4216  34,345.000  1,447,985.20
DETECTABLE WARNING PANEL SF 220.000 4,144.80 10" DOWELED CONCRETE PAVEMENT, CLASS SY 34,231.000 1,443,178.96
40.000 753.60 47B-3500 12,244.152 516,213.44
0.000 0.00 217.247 9,159.13
0043 0037 0073 3016.61 29.87 6,389.000 190,839.43 0053 0046 3075.86 48.17 185,446.000 8,932,933.82
5" CONCRETE CLASS 47B-3000 BIKEWAY SY 6,389.000 190,839.43 13" DOWELED CONCRETE PAVEMENT, CLASS SY 185,460.000 8,933,608.20
259.164 7,741.23  47B-3500 26,329.357  1,268,285.12
0.000 0.00 20,342.692 979,907.47
0044 0038 3017.40 30.08 7,356.000 221,268.48 0054 0047 3300.50 51,075.70 1.000 51,075.70
CONCRETE CLASS 47B-3000 MEDIAN SY 6,477.000 194,828.16  pORTLAND CEMENT CONCRETE LS 1.000 51,075.70
SURFACING 1,529.550 46,008.86 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0045 0039 3020.24 34.28 613.000 2101364  0os5 0048 4764.35 4.76 9,008.000 42,878.08
CONCRETE CLASS 47B-3500 DRIVEWAY SY 628.000 21,527.84 4" PERFORATED PIPE UNDERDRAIN LE 9,008.000 42,878.08
187.442 6,425.51 4,200.000 19,992.00
0.000 0.00 0.000 0.00
0047 0040 3025.00 71.11 10,586.000 752,770.46 0056 0049 7500.37 577.52 9.000 5,197.68
CONCRETE CLASS 47BD-4000 MEDIAN LF 10,150.000 721,766.50 ONLY EACH 9.000 5,197.68
BARRIER 0.000 0.00 0.000 0.00
0.000 0.00 PREFORMED PAVEMENT MARKING 0.000 0.00
0048 0041 3027.00 1,865.56 2.000 373112 0057 0050 7500.95 472,52 11.000 5,197.72
CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 3,731.12 LEFT ARROW EACH 11.000 5,197.72
BARRIER TRANSITION SECTION 0.000 0.00 0,000 0.00
PREFORMED PAVEMENT MARKING
AT BRIDGE PIER 0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0051 7500.96 472.52 16.000 7,560.32 0067 0060 7516.35 1.31 50,300.000 65,893.00
RIGHT ARROW EACH 16.000 7,560.32 5" YELLOW WET REFLECTIVE POLYUREA LF 50,300.000 65,893.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0052 7500.97 551.27 1.000 551.27 0068 0074 7521.24 25.73 180.000 4,631.40
RIGHT/THRU ARROW EACH 1.000 551.27 24" WHITE PREFORMED PAVEMENT MARKING LF 180.000 4,631.40
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0053 7500.98 624.78 8.000 4,998.24 0069 0061 8022.00 190.85 3,780.000 721,413.00
WRONG WAY ARROW EACH 8.000 4,998.24 HYDRATED LIME TON 3,780.000 721,413.00
PREFORMED PAVEMENT MARKING 0.000 0.00 843.220 160,928.54
0.000 0.00 121.800 23,245.53
0061 0054 7500.99 446.27 19.000 8,479.13 0070 0062 8029.25 2.63 37,397.000 98,354.11
THRU ARROW EACH 19.000 8,479.13 FOUNDATION COURSE Sy 37,397.000 98,354.11
PREFORMED PAVEMENT MARKING 0.000 0.00 4" 15,019.986 39,502.57
0.000 0.00 217.247 571.36
0062 0055 7508.16 14.96 110.000 1,645.60 0071 0063 8029.26 3.99 185,447.000 739,933.53
12" WHITE PREFORMED PAVEMENT MARKING LF 110.000 1,645.60 FOUNDATION COURSE Sy 185,447.000 739,933.53
0.000 0.00 - 26,329.357 105,054.14
0.000 0.00 20,342.692 81,167.34
0063 0056 7515.00 1.31 12,800.000 16,768.00 0072 0064 8060.05 82.14 123.000 10,103.22
5" WHITE/BLACK WET REFLECTIVE POLYUREA LF 12,800.000 16,768.00 GRANULAR SUBDRAIN EACH 123.000 10,103.22
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0057 7515.36 1.31 62,500.000 81,875.00 0073 0065 8101.50 0.95 215,455.000 204,682.25
5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 81,875.00 STABILIZED SUBGRADE Sy 215,455.000 204,682.25
PAVEMENT MARKING, GROOVED 0.000 0.00 32,629.630 30,998.14
TYPE LIME
0.000 0.00 20,559.939 19,531.94
0065 0058 7515.38 11.03 15,500.000 170,965.00 0075 0066 9009.78 46.06 28,948.000 1,333,344.88
12" WHITE WET REFLECTIVE POLYUREA LF 16,000.000 176,480.00 TEMPORARY SURFACING SY 0.000 0.00
PAVEMENT MARKING, GROOVED 0.000 0.00 o 0.000 0.01
0.000 0.00 0.000 0.00
0066 0059 7516.13 11.03 300.000 3,309.00 0076 0067 9111.00 24.37 840.000 20,470.80
12" YELLOW WET REFLECTIVE POLYUREA LF 300.000 3,309.00 WATER MGAL 840.000 20,470.80
PAVEMENT MARKING, GROOVED 0.000 0.00 1,184.000 28,854.08
0.000 0.00 152.000 3,704.24
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0068 9170.00 498.77 481.000 239,908.37 0083 0077 1119.00 110.45 12.000 1,325.40
EARTH SHOULDER CONSTRUCTION STA 481.000 239,908.37 REMOVE INLET EACH 12.000 1,325.40
21.800 10,873.19 6.000 662.70
0.000 0.00 0.000 0.00
0078 0069 9173.20 1.22 8,002.000 9,762.44 0084 0078 4002.00 1.92 5,000.000 9,600.00
SUBGRADE PREPARATION SY 8,002.000 9,762.44  CAST IRON COVER AND FRAME LB 5,250.000 10,080.00
8,907.155 10,866.72 1,375.000 2,640.00
0.000 0.00 250.000 480.00
0079 0070 9188.50 36.41 255.000 9,284.55 0085 0079 4004.50 2.30  100,609.000 231,400.70
SURFACING UNDER GUARDRAIL % 255.000 9,284.55 CAST IRON GRATE AND FRAME LB 100,344.000 230,791.20
147.051 5,354.13 10,230.000 23,529.00
0.000 0.00 0.000 0.00
0080 0071 A069.15 4.25 5,685.000 24,161.25 0086 0080 4004.80 0.01 5,301.000 53.01
1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 5,685.000 24,161.25 STRUCTURAL STEEL FOR FACE ARMOR LB 5,501.000 55.01
0.000 0.00 1,758.000 17.58
0.000 0.00 372.000 3.72
4002 4002 9009.78 44.42 0.000 0.00 0087 0081 4005.00 1.52 1,370.000 2,082.40
TEMPORARY SURFACING SY 28,948.000  1,285,870.16 CAST IRON RING AND COVER LB 1,370.000 2,082.40
10,193.221 452,782.88 345.000 524.40
10" TEMPORARY SURFACING 47B-3500
CONCRETE 1,261.515 56,036.50 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 17,435,102.73 0088 0082 4016.00 2,045.69 1.000 2,045.69
Current 17.320016.64 MANHOLE EACH 1.000 2,045.69
In place 3,727,648.41 AT STA. 4826+77.00 RT. 0.000 0.00
This Estimate 1,173,323.51 0.000 0.00
GROUP 4 CULVERTS 0089 0083 4016.01 2,013.48 1.000 2,013.48
0081 0075 0030.40 164,896.45574 1.000 164,896.46 ~MANHOLE EACH 1.000 2,013.48
MOBILIZATION LS 1.000 164,896.46 AT STA. 4822+90.50 RT. 0.000 0.00
1.000 164,896.46 0.000 0.00
0.000 0.00 0090 0084 4016.02 1,928.99 1.000 1,928.99
0082 0076 1043.50 1.39 292.000 405.88 MANHOLE EACH 1.000 1,928.99
RIPRAP FILTER FABRIC 53% 292.000 405.88 AT STA. 4823+41.44 LT, 1.000 1,928.99
196.000 272.44 0.000 0.00
0.000 0.00 0091 0085 4018.50 467.97 2.000 935.94
TAPPING EXISTING PIPE EACH 2.000 935.94
2.000 935.94
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0086 4035.00 24.40 37.000 902.80 0101 0095 4051.01 15.75 395.000 6,221.25
REMOVE FLARED-END SECTION EACH 37.000 902.80 EXCAVATION FOR BOX CULVERTS cy 395.000 6,221.25
12.000 292.80 395.000 6,221.25
1.000 24.40 0.000 0.00
0093 0087 4040.00 47.66 18.000 857.88 0102 0096 4100.06 1,301.90 0.900 1,171.71
REMOVE HEADWALLS FROM CULVERTS EACH 18.000 857.88 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 0.900 1,171.71
8.000 381.28 0.900 1,171.71
2.000 95.32 0.000 0.00
0094 0088 4043.50 4.07 435.000 1,770.45 0103 0097 4101.06 348.40 576.160 200,734.14
REMOVE SEWER PIPE LF 435.000 1,770.45  CLASS 47B-3000 CONCRETE FOR BOX cy 576.160 200,734.14
215.000 g75.05 CULVERT 576.160 200,734.15
0.000 0.00 0.000 0.00
0095 0089 4044.00 1,523.50 1.000 1,52350 0104 0098 4105.59 629.38 379.780 239,025.94
PREPARATION OF STRUCTURE EACH 1.000 1,523.50 CLASS 47B-3000 CONCRETE FOR INLET AND % 383.710 241,499.40
JUNCTION BOX
AT STA. 412+38.92 1.000 1,523.50 78.090 49,148.29
0.000 0.00 5.400 3,398.65
0096 0090 4044.01 1,532.02 1.000 1,532.02 0105 0099 4107.07 439.98 14.080 6,194.92
PREPARATION OF STRUCTURE EACH 1.000 1,532.02  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 14.080 6,194.92
COLLARS
AT STA. 436+38.35 1.000 1,532.02 12.190 5,363.36
0.000 0.00 2.220 976.76
0097 0091 4044.02 969.45 1.000 969.45 0106 0100 4130.06 4,425.09 0.360 1,593.03
PREPARATION OF STRUCTURE EACH 1.000 969.45  CLASS 47B-3000 CONCRETE FOR PIPE cY 0.360 1,593.03
CULVERT PLUG
AT STA. 447+08.83 1.000 969.45 0.090 398.26
0.000 0.00 0.000 0.00
0098 0092 4044.03 977.96 1.000 977.96 0107 0101 4150.00 0.65 169.000 109.85
PREPARATION OF STRUCTURE EACH 1.000 977.96  REINFORCING STEEL FOR HEADWALL LB 169.000 109.85
AT STA. 617+93.78 1.000 97795 169.000 109.85
0.000 0.00 0.000 0.00
0099 0093 4044.04 715.00 1.000 71500 0108 0102 4151.00 0.91  66,686.000 60,684.26
PREPARATION OF STRUCTURE EACH 1.000 715.00  REINFORCING STEEL FOR BOX CULVERT LB 66,686.000 60,684.26
AT STA. 626+95.40 1.000 715.00 66,686.000 60,684.26
0.000 0.00 0.000 0.00
0100 0094 4050.01 1.53 3,773.000 5,772.69
EXCAVATION FOR PIPE, PIPE-ARCH cY 3,937.000 6,023.61
CULVERTS, AND HEADWALLS 1,455.000 2.226.15
12.000 18.36
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0103 4155.50 0.62 23,378.000 14,494.36 0118 0112 4320.18 434.95 2.000 869.90
REINFORCING STEEL FOR INLET AND LB 23,323.000 14,460.26 18" ROUND EQUIVALENT FLARED-END EACH 2.000 869.90
JUNCTION BOX 5,034.750 312155 SECTION 2.000 869.90
630.000 390.60 0.000 0.00
0110 0104 4157.00 0.65 984.000 639.60 0119 0113 4320.30 661.82 6.000 3,970.92
REINFORCING STEEL FOR COLLARS LB 984.000 639.60 30" ROUND EQUIVALENT FLARED-END EACH 6.000 3,970.92
804.000 522.60 SECTION 4.000 2,647.28
163.000 105.95 0.000 0.00
0111 0105 4230.18 250.01 1.000 250.01 0120 0114 4320.42 1,421.46 2.000 2,842.92
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 250.01 42" ROUND EQUIVALENT FLARED-END EACH 2.000 2,842.92
SECTION 0.000 0.00 SECTION 1.000 1,421.46
0.000 0.00 0.000 0.00
0112 0106 4310.15 564.56 13.000 7,339.28 0121 0115 4360.12 138.57 2.000 277.14
15" FLARED-END SECTION EACH 13.000 7,339.28 12" METAL FLARED-END SECTION EACH 2.000 277.14
11.000 6,210.16 2.000 277.14
0.000 0.00 0.000 0.00
0113 0107 4310.18 466.83 16.000 7,469.28 0122 0116 4360.15 153.52 2.000 307.04
18" FLARED-END SECTION EACH 16.000 7,469.28 15" METAL FLARED-END SECTION EACH 2.000 307.04
10.000 4,668.30 2.000 307.04
0.000 0.00 0.000 0.00
0114 0108 4310.24 591.80 9.000 5326.20 0124 0117 4460.18 466.83 2.000 933.66
24" FLARED-END SECTION EACH 9.000 5,326.20 18" CONCRETE FLARED-END SECTION EACH 2.000 933.66
3.000 1,775.40 1.000 466.83
0.000 0.00 0.000 0.00
0115 0109 4310.30 748.93 1.000 748.93 0125 0118 4460.30 748.93 9.000 6,740.37
30" FLARED-END SECTION EACH 1.000 748.93 30" CONCRETE FLARED-END SECTION EACH 9.000 6,740.37
0.000 0.00 6.000 4,493.58
0.000 0.00 2.000 1,497.86
0116 0110 4310.36 1,334.87 2.000 2,669.74 0126 0119 4460.36 1,334.87 1.000 1,334.87
36" FLARED-END SECTION EACH 2.000 2,669.74 36" CONCRETE FLARED-END SECTION EACH 1.000 1,334.87
2.000 2,669.74 1.000 1,334.87
0.000 0.00 0.000 0.00
0117 0111 4310.42 1,365.93 2.000 2,731.86 0127 0120 4460.42 1,365.93 5.000 6,829.65
42" FLARED-END SECTION EACH 2.000 2,731.86 42" CONCRETE FLARED-END SECTION EACH 5.000 6,829.65
1.000 1,365.93 3.000 4,097.79
0.000 0.00 1.000 1,365.93
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0128 0121 4510.18 434.95 2.000 869.90 0137 0130 8010.03 74.49 126.000 9,385.74
18" ROUND EQUIVALENT CONCRETE EACH 2.000 869.90 CRUSHED ROCK FOR BASE COURSE (63 126.000 9,385.74
FLARED-END SECTION 2.000 869.90 126.000 9,385.74
0.000 0.00 0.000 0.00
0129 0122 4670.05 120.95 266.000 32,172.70 0138 0131 P120.18 28.42 70.000 1,989.40
CULVERT SANDFILL CcY 266.000 32,172.70 18" CULVERT PIPE, TYPE 2 LF 70.000 1,989.40
0.000 0.00 43.000 1,222.06
0.000 0.00 0.000 0.00
0130 0123 4875.24 303.13 79.000 23,947.27 0139 0132 P120.24 48.35 37.000 1,788.95
JACKING 24" STORM SEWER PIPE, TYPE 1 LF 79.000 23,947.27 24" CULVERT PIPE, TYPE 2 LF 37.000 1,788.95
CLASS IV 80.000 24,250.40 37.000 1,788.95
0.000 0.00 0.000 0.00
0131 0124 4880.15 261.52 75.000 19,614.00 0140 0133 P120.30 56.53 562.000 31,769.86
JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 20,660.08 30" CULVERT PIPE, TYPE 2 LF 558.000 31,543.74
80.000 20,921.60 361.000 20,407.33
0.000 0.00 42.000 2,374.26
0132 0125 4880.24 273.11 85.000 23,214.35 0141 0134 P120.36 68.35 172.000 11,756.20
JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 23,214.35 36" CULVERT PIPE, TYPE 2 LF 172.000 11,756.20
87.000 23,760.57 171.000 11,687.85
0.000 0.00 0.000 0.00
0133 0126 4880.30 466.26 57.000 26,576.82 0142 0135 P120.42 90.31 291.000 26,280.21
JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 26,576.82 42" CULVERT PIPE, TYPE 2 LF 291.000 26,280.21
0.000 0.00 255.000 23,029.05
0.000 0.00 12.000 1,083.72
0134 0127 4880.42 475.08 65.000 30,880.20 0143 0136 P128.15 0.02 75.000 1.50
JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 30,880.20 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 1.58
65.000 30,880.20 80.000 1.60
0.000 0.00 0.000 0.00
0135 0128 4900.24 262.51 6.000 1,575.06 0144 0137 P128.24 0.02 85.000 1.70
AREA INLET SEDIMENT FILTER EACH 6.000 1,575.06 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 1.70
0.000 0.00 87.000 1.74
0.000 0.00 0.000 0.00
0136 0129 6105.01 46.46 171.000 7,944.66 0145 0138 P128.30 44.70 57.000 2,547.90
ROCK RIPRAP, TYPE A TON 171.000 7,944.66 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 2,547.90
130.030 6,041.19 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0146 0139 P128.42 72.90 65.000 4,738.50 0155 0148 P402.12 25.47 119.000 3,030.93
42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 4,738.50 12" CULVERT PIPE, TYPE 3,45 0R 6 LF 119.000 3,030.93
72.000 5,248.80 34.000 865.98
0.000 0.00 0.000 0.00
0147 0140 P200.42 86.78 251.000 21,781.78 0156 0149 P402.15 26.42 658.000 17,384.36
42" CULVERT PIPE, TYPE2OR5 LF 251.000 21,781.78 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 658.000 17,384.36
72.000 6,248.16 281.000 7,424.02
0.000 0.00 0.000 0.00
0148 0141 P277.18 43.50 77.000 3,349.50 0157 0150 P402.18 35.59 32.000 1,138.88
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 77.000 3,349.50 18" CULVERT PIPE, TYPE 3,45 0R 6 LF 32.000 1,138.88
20R5 80.000 3,480.00 32.000 1,138.88
0.000 0.00 32.000 1,138.88
0149 0142 P277.30 86.51 580.000 50,175.80 0158 0151 P402.24 59.82 15.000 897.30
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 580.000 50,175.80 24" CULVERT PIPE, TYPE 3,45 0OR 6 LF 15.000 897.30
20R5 144.000 12,457.44 0.000 0.00
0.000 0.00 0.000 0.00
0150 0143 P277.42 132.74 215.000 28,539.10 0159 0152 P402.36 56.40 63.000 3,553.20
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 215.000 28,539.10 36" CULVERT PIPE, TYPE 3,450R 6 LF 63.000 3,553.20
20R5 64.000 8,495.36 63.000 3,553.20
0.000 0.00 0.000 0.00
0151 0144 P400.15 26.54 238.000 6,316.52 0160 0153 P700.15 27.33 2,218.000 60,617.94
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 238.000 6,316.52 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,309.000 63,104.97
196.000 5,201.84 1,359.000 37,141.47
0.000 0.00 0.000 0.00
0152 0145 P400.18 30.25 275.000 8,318.75 0161 0154 P700.18 25.52 10,647.000 271,711.44
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 275.000 8,318.75 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 10,649.000 271,762.48
275.000 8,318.75 4,851.000 123,797.52
0.000 0.00 16.000 408.32
0153 0146 P400.24 38.21 62.000 2,369.02 0162 0155 P700.24 41.44 890.000 36,881.60
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 62.000 2,369.02 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 890.000 36,881.60
0.000 0.00 242.000 10,028.48
0.000 0.00 0.000 0.00
0154 0147 P400.36 85.58 144.000 12,323.52 0163 0156 P700.30 55.66 235.000 13,080.10
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 144.000 12,323.52 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 235.000 13,080.10
144.000 12,323.52 235.000 13,080.10
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0164 0157 P702.24 37.82 32.000 1,210.24 0170 0163 L032.75 147.01 88.000 12,936.88
24" STORM SEWER PIPE, TYPE 1 LF 32.000 1,210.24 MULCH TON 88.000 12,936.88
31.000 1,172.42 5.230 768.86
0.000 0.00 0.000 0.00
0165 0158 P705.24 29.91 79.000 2,362.89 GROUP 5 SEEDING Contracted 45,230.60
24" STORM SEWER PIPE, TYPE 1 CLASS IV LF 79.000 2,362.89 Current 45.230.60
80.000 2,392.80 In place 1,885.43
0.000 0.00 This Estimate 0.00
0166 0159 P775.18 43.50 165.000 7,177.50 GROUP 5L LANDSCAPING
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 165.000 7,177.50 0171 0164 0030.51 5,250.22 1.000 5,250.22
TYPE 1 113.000 4,91550  MOBILIZATION LS 1.000 5,250.22
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1,822,495.82 0.000 0.00
Current 1,828,416.71 0172 0165 L119.10 47.25 196.000 9,261.00
In place 1,006,513.84 JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 196.000 9,261.00
. . GREEN JUNIPER) 15" - 18" B&B OR
This Estimate 13,362.73 CONTAINER GROWN 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0167 0160 0030.50 4,140.99091 1.000 4,140.99 0173 0166 L121.15 47.25 162.000 7,654.50
MOBILIZATION LS 1.000 4,140.99 JUNIPERUS CHINENSIS 'PFITZERIANA EACH 162.000 7,654.50
COMPACTA' (COMPACT PFITZER JUNIPER)
0.000 0.00 0.000 0.00
15"-18" B&B OR CONTAINER GROWN
0.000 0.00 0.000 0.00
0168 0161 L001.01 689.88 28.000 19,316.64
SEEDING, TYPE A ACRE 28.000 19,316.64 0174 0167 1229.28 47.25 40.000 1,890.00
0.850 586.40 JUNIPERUS SABINA 'BROADMOOR' EACH 40.000 1,890.00
' ’ (BROADMOOR JUNIPER) 15"-18" B&B OR 0.000 0.00
0.000 0.00  CONTAINER GROWN ' '
0.000 0.00
0169 0162 L001.02 519.77 17.000 8,836.09
SEEDING, TYPE B ACRE 17.000 8,836.09 0175 0168 L230.16 73.50 31.000 2,278.50
1.020 530.17 JUNIPERUS VIRGINIANNA 'TAYLOR' (TAYLOR EACH 31.000 2,278.50
' ' JUNIPER) #5 CONTAINER GROWN 0.000 0.00
0.000 0.00 ' '
0.000 0.00
0176 0169 L300.04 162.76 21.000 3,417.96
PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 21.000 3,417.96
0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
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0177 0170 1L302.17 157.51 13.000 2,047.63 0186 0179 L600.16 36.75 18.000 661.50
PICEA PUNGENS (COLORADO SPRUCE) 4' B&B EACH 13.000 2,047.63 SYRINGA VULGARIS (LILAC) 2 GALLON EACH 18.000 661.50
0.000 000 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0178 0171 1.380.06 231.01 22.000 5082.22 0187 0180 L700.81 231.01 12.000 2,772.12
PSEUDOTSUGA MENIZIESI (DOUGLAS FIR) 5' EACH 22.000 5,082.22 ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 12.000 2,772.12
CONTAINER GROWN 0.000 000 BLAZE MAPLE) 1 1/2" CALIPER, B&B OR 0.000 0.00
' ' CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0179 0172 L410.09 42.00 48.000 2,016.00 0188 0181 L701.12 199.51 32.000 6,384.32
ARONIA ARBUTIFOLIA 'BRILLIANTISSIMA'(RED EACH 48.000 2,016.00 ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 32.000 6,384.32
CHOKEBERRY) 2 GALLON CONTAINER GROWN 0.000 000 11/2"CALB&B 0.000 0.00
0.000 0.00 0.000 0.00
0180 0173 L441.30 42.00 17.000 714.00 0189 0182 L705.75 241,51 8.000 1,932.08
CORNUS SERICEA 'CARDINAL' (CARDINAL RED EACH 17.000 714.00 ACER SACCHARUM 'GREEN MOUNTAIN EACH 8.000 1,932.08
OSIER DOGWOOD) #2 CONTAINER GROWN 0.000 000 (GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 0.000 0.00
' ' CALIPER B&B OR CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0181 0174 L451.18 47.25 33.000 1,559.25
EUONYMUS ALATUS (WINGED EUONYMUS) EACH 33.000 1,559.25 0190 0183 L710.11 220.51 10.000 2,205.10
18"-24" B&B OR CONTAINER GROWN 0.000 0.00 CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 10.000 2,205.10
' ' 1/4" CALIPER B&B OR CONTAINER GROWN 0.000 0.00
0.000 0.00 : :
0.000 0.00
0182 0175 L550.06 94.50 15.000 1,417.50
PRUNUS AMERICANA (AMERICAN PLUM) #5 EACH 15.000 141750 0191 0184 Lrir.1v 241.51 14.000 3,381.14
CONTAINER GROWN 0.000 0.00 CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 14.000 3,381.14
' ' CALIPER B&B 0.000 0.00
0.000 0.00 - -
0.000 0.00
0183 0176 L566.19 36.75 234.000 8,599.50
ROSA RUGOSA(RUGOSA ROSE) 2 GALLON EACH 234.000 8,599.50 0192 0185 L729.32 147.01 7.000 1,029.07
CONTAINER GROWN 0.000 0.00 CRATAEGUS CRUSGALLI INERMIS EACH 7.000 1,029.07
' ' (THORNLESS COCKSPUR HAWTHORN) 1" 0.000 0.00
0.000 0.00  CALIPER B&B OR CONTAINER GROWN 0'000 0'00
0184 0177 1579.00 36.75 72.000 2,646.00 i i
PHYSOCARPUS OPULIFOLIUS 'DIABLO' EACH 72.000 2,646.00
(DIABLO NINEBARK) #2 CONTAINER GROWN 0.000 0op U193 0186 L760.01 252.01 9.000 2,268.09
' : GINKGO BILOBA MALE (MALE MAIDENHAIR EACH 9.000 2,268.09
0.000 0.00  TREE) 1 1/2" CALIPER B&B OR CONTAINER 0.000 0.00
0185 0178 L579.10 36.75 136.000 499800 GROWN 0.000 0.00
PHYSOCARPUS OPULIFOLIUS 'LITTLE DEVIL' EACH 136.000 4,998.00
(LITTLE DEVIL NINEBARK) #2 CONTAINER
GROWN 0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0194 0187 L787.59 241.51 13.000 3,139.63 GROUP 6C BRIDGE AT STA. 488+55.80
PLATANUS X ACERIFOLIA 'BLOODGOOD' EACH 13.000 3,139.63 0264 0195 0030.60 4,828.16 1.000 4,828.16
(BLOODGOOD LONDON PLANE TREE) 1 1/2" 0.000 0.00
CALIPER CONTAINER GROWN . . MOBILIZATION LS 1.000 4,828.16
0.000 0.00 0.000 0.00
0195 0188 L807.19 241.51 11.000 2,656.61 0.000 0.00
QUERCUS BICOLOR (SWAMP WHITE OAK) 1 EACH 11.000 2,656.61 0265 0196 6040.00 44,291.82 1.000 44,291.82
1/2" CALIPER CONTAINER GROWN 0.000 0.00 REMOVE STRUCTURE EACH 1.000 44,291.82
0.000 0.00 . .
AT STA. 488+55.80 0.000 0.00
0196 0189 L807.84 168.01 12.000 2,016.12 0.000 0.00
QUERCUS ROBUR 'FASTIGIATA' (FASTIGATE EACH 12.000 2,016.12
ENGLISH OAK) 1" CALIPER B&B OR 0,000 0.0 GROUP 6C BRIDGE AT STA. 488+55.80 Contracted 49,119.98
CONTAINER GROWN ' ' Current 49,119.98
0.000 0.00 In place 0.00
0197 0190 1808.03 241.51 44.000 10,626.44 This Estimate 0.00
QUERCUS RUBRA (NORTHERN RED OAK) 1 EACH 44.000 10,626.44 GROUP 7 GUARDRAIL
1/2" CALIPER CONTAINER GROWN 0.000 0.00
: . 0266 0197 0030.70 728.4675 1.000 728.47
0.000 0.00  MOBILIZATION LS 1.000 728.47
0198 0191 L808.40 241.51 26.000 6,279.26 1.000 728.47
QUERCUS COCCINEA (SCARLET OAK) 1 1/2" EACH 26.000 6,279.26 0.000 0.00
CALIPER CONTAINER GROWN 0.000 0.00
. . 0267 0198 7011.20 18.90 475.000 8,977.50
0.000 0.00  W-BEAM GUARDRAIL LF 475.000 8,977.50
0199 0192 809.10 346.51 24.000 8,316.24 162.500 3,071.25
QUERCUS MACROCARPA (BUR OAK) 2" EACH 24.000 8,316.24 0.000 0.00
CALIPER CONTAINER GROWN 0.000 0.00
: . 0268 0199 7019.50 12,600.54 1.000 12,600.54
0.000 0.00 |MPACT ATTENUATOR EACH 1.000 12,600.54
0200 0193 L833.41 231.01 7.000 1,617.07 0.000 0.00
TAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2" EACH 7.000 1,617.07 0.000 0.00
CAL B&B OR CONTAINER GROWN 0.000 0.00
. . 0269 0200 7020.00 1,890.08 2.000 3,780.16
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 2.000 3,780.16
0201 0194 L835.16 220.51 7.000 1,543.57 0.000 0.00
TILIA AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 7.000 1,543.57 0.000 0.00
CALIPER B&B OR CONTAINER GROWN 0.000 0.00
. . 0270 0201 7022.00 1,050.04 1.000 1,050.04
0.000 0.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,050.04
GROUP 5L LANDSCAPING Contracted 115,660.64 1.000 1,050.04
Current 115,660.64 0.000 0.00
In place 0.00

This Estimate

0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0271 0202 7024.25 1,890.08 3.000 5,670.24 GROUP 8B ELECTRICAL
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 5,670.24 0278 0208 0003.74 38,999.82 1.000 38,999.82
1.000 1,890.08 TEMPORARY TRAFFIC SIGNAL EACH 1.000 38,999.82
0.000 0.00 AT NW 48TH & O ST. 0.500 19,499.91
GROUP 7 GUARDRAIL Contracted 32,806.95 0.000 0.00
Current 32,806.95 0279 0209 0288 0030.81 20,969.40 1.000 20,969.40
In place 6,739.84 MOBILIZATION LS 1.000 20,969.40
This Estimate 0.00 0.250 5,242.35
GROUP 7B FENCE 0.000 0.00
0273 0203 0030.71 20,202.86 1.000 20,202.86 0280 0210 A001.01 1,044.79 13.000 13,582.27
MOBILIZATION LS 1.000 20,202.86 PULL BOX, TYPE PB-1 EACH 13.000 13,582.27
0.500 10,101.43 0.000 0.00
0.000 0.00 0.000 0.00
0274 0204 7110.05 10.08 22,965.000 231,487.20 0281 0211 A001.02 918.79 8.000 7,350.32
5 FOOT CHAIN-LINK FENCE LF 25,585.000 257,896.80 PULL BOX, TYPE PB-1A EACH 8.000 7,350.32
5,368.852 54,118.03 0.000 0.00
679.922 6,853.61 0.000 0.00
0275 0205 7115.05 99.75 26.000 2,593.50 0282 0212 A001.05 1,517.31 16.000 24,276.96
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 26.000 2,593.50 PULL BOX, TYPE PB-2 EACH 16.000 24,276.96
2.000 199.50 1.000 1,517.31
0.000 0.00 1.000 1,517.31
0276 0206 7116.05 121.81 45.000 5,481.45 0283 0213 A001.06 1,370.31 2.000 2,740.62
CORNER POST FOR 5 FOOT CHAIN-LINK EACH 45.000 5,481.45 PULL BOX, TYPE PB-2A EACH 2.000 2,740.62
FENCE 14.000 1,705.34 0.000 0.00
6.000 730.86 0.000 0.00
0277 0207 7117.05 119.71 45.000 5,386.95 0284 0214 A001.12 603.78 4.000 2,415.12
PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 45.000 5,386.95 PULL BOX, TYPE PB-5 EACH 4.000 2,415.12
8.000 957.68 2.000 1,207.56
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 265.151.96 0285 0215 A001.16 708.78 25.000 17,719.50
Current 291,561.56 PULL BOX, TYPE PB-6 EACH 25.000 17,719.50
In place 67,081.98 0.000 0.00
0.000 0.00

This Estimate

7,584.47
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0286 0216 A003.10 908.29 14.000 12,716.06 0295 0222 A006.87 997.54 4.000 3,990.16
TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 12,716.06 PEDESTAL POLE, TYPE PP-13 EACH 4.000 3,990.16
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0287 0217 A003.20 798.03 7.000 5,5686.21 0296 0223 A006.98 241.51 73.000 17,630.23
TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 5,586.21 VEHICLE DETECTOR, TYPE A PREFORMED EACH 73.000 17,630.23
0.000 0.00 7.000 1,690.57
0.000 0.00 0.000 0.00
0288 0218 A004.09 1,107.80 2.000 2,215.60 0297 0224 A007.08 614.28 3.000 1,842.84
TRAFFIC SIGNAL, TYPE TS-1C EACH 2.000 2,215.60 VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 1,842.84
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0289 0219 A004.20 1,097.30 2.000 2,194.60 0298 0225 A007.16 1,029.04 33.000 33,958.32
TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,194.60 VEHICLE DETECTOR, TYPE TD-5A EACH 33.000 33,958.32
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0290 0220 A004.23 1,380.81 2.000 2,761.62 0299 0226 A007.82 2,094.84 1.000 2,094.84
TRAFFIC SIGNAL, TYPE TS-1RRB EACH 2.000 2,761.62  STREET LIGHTING UNIT, TYPE EACH 1.000 2,094.84
0.000 000 SL-S-28-6&6-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0291 0221 A004.28 1,433.31 2.000 2,866.62 0300 0227 A007.89 2,115.84 8.000 16,926.72
TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,866.62 STREET LIGHTING UNIT, TYPE EACH 8.000 16,926.72
0.000 0.00 SL-S-30-6&6-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0292 0289 A006.14 588.03 6.000 3,528.18 0301 0228 A009.74 2,257.60 22.000 49,667.20
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,528.18 STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 22.000 49,667.20
0.000 000 6025 0.000 0.00
0.000 0.00 0.000 0.00
0293 0290 A006.70 246.76 6.000 1,480.56 0302 0229 A010.20 987.04 16.000 15,792.64
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 1,480.56 LUMINAIRE, TYPE HML-A-1KW EACH 16.000 15,792.64
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0294 0291 A006.83 976.54 4.000 3,906.16 0303 0230 A010.26 987.04 20.000 19,740.80
PEDESTAL POLE, TYPE PP-12 EACH 4.000 3,906.16  LUMINAIRE, TYPE HML-V-1KW EACH 20.000 19,740.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0304 0231 A010.61 1,013.29 6.000 6,079.74 0313 0240 A020.36 5,554.74 2.000 11,109.48
UNDERDECK LUMINAIRE, TYPE UD-150 EACH 6.000 6,079.74  LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 11,109.48
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0305 0232 A011.98 18,423.04 1.000 18,423.04 0314 0241 A020.37 5,523.24 1.000 5,523.24
COMBINATION MAST ARM SIGNAL AND EACH 1.000 18,423.04 LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 11,046.48
LIGHTING POLE, TYPE CMP-70-12 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0306 0233 A013.02 18,512.29 2.000 37,024.58 0315 0242 A070.10 3.02 7,080.000 21,381.60
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 2.000 37,024.58 1 1/2-INCH CONDUIT IN TRENCH LF 7,160.000 21,623.20
POLE, TYPE CMP-75-12 0.000 0.00 791.000 2,388.82
0.000 0.00 0.000 0.00
0307 0234 A016.55 8,930.63 4.000 35,722.52 0316 0243 A070.14 3.39 3,897.000 13,210.83
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 4.000 35,722.52 2-INCH CONDUIT IN TRENCH LF 3,737.000 12,668.43
0.000 0.00 198.000 671.22
0.000 0.00 0.000 0.00
0308 0235 A018.81 2,100.09 6.000 12,600.54 0317 0244 A070.18 6.56 474.000 3,109.44
FOUNDATION DESIGN EACH 6.000 12,600.54  3-INCH CONDUIT IN TRENCH LF 474.000 3,109.44
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0309 0236 A018.82 240.46 90.000 21,641.40 0318 0245 A070.22 8.39 3,021.000 25,346.19
CONCRETE FOR FOUNDATION CY 90.000 21,641.40 4-INCH CONDUIT IN TRENCH LF 3,021.000 25,346.19
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0310 0237 A018.83 2.45 7,278.000 17,831.10 0319 0246 A072.10 7.91 554.000 4,382.14
REINFORCING STEEL LB 7,278.000 17,831.10 1 1/2-INCH CONDUIT UNDER ROADWAY LF 554.000 4,382.14
0.000 0.00 86.000 680.26
0.000 0.00 0.000 0.00
0311 0238 A018.84 668.88 36.000 24,079.68 0320 0247 A072.14 8.06 688.000 5,545.28
ANCHOR BOLTS EACH 36.000 24,079.68 2-INCH CONDUIT UNDER ROADWAY LF 688.000 5,545.28
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0312 0239 A020.30 3,622.65 2.000 7,245.30 0321 0248 A072.20 11.60 310.000 3,596.00
LIGHTING CONTROL CENTER, TYPER EACH 1.000 3,622.65 4-INCH CONDUIT UNDER ROADWAY LF 310.000 3,596.00
1.000 3,622.65 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 05.04.2015

Page:

17 of 43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date:
Page:

05.04.2015
17 of 43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0322 0249 A074.12 11.08 140.000 1,551.20 0331 0258 A079.14 2.07 2,008.000 4,156.56
1 1/2-INCH CONDUIT, JACKED LF 140.000 1,551.20 FIBER OPTIC COMMUNICATION CABLE LF 2,008.000 4,156.56
48.000 531.84 0.000 0.00
0.000 0.00 0.000 0.00
0323 0250 A074.14 11.18 176.000 1,967.68 0332 0259 A079.22 0.64 1,307.000 836.48
2-INCH CONDUIT, JACKED LF 176.000 1,967.68 TRACER WIRE LF 1,307.000 836.48
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0324 0251 A074.20 16.41 412.000 6,760.92 0333 0260 A079.50 2.39 1,623.000 3,878.97
4-INCH CONDUIT, JACKED LF 412.000 6,760.92 GROUNDING CONDUCTOR LF 1,623.000 3,878.97
140.000 2,297.40 0.000 0.00
0.000 0.00 0.000 0.00
0325 0252 A077.12 2.24 595.000 1,332.80 0334 0261 A079.55 2.50 600.000 1,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 595.000 1,332.80 SERVICE CABLE LF 600.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0326 0253 A077.15 2.76 573.000 1,581.48 0335 0262 A080.03 3.92 1,748.000 6,852.16
5/C #14 AWG TRAFFIC SIGNAL CABLE LF 573.000 1,581.48 STREET LIGHTING CABLE, NO. 1 USE LF 1,988.000 7,792.96
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0327 0254 A077.17 3.34 765.000 2,555.10 0336 0263 A080.06 6.67 78.000 520.26
7/C #14 AWG TRAFFIC SIGNAL CABLE LF 765.000 2,555.10 STREET LIGHTING CABLE, NO. 3/0 USE LF 30.000 200.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0328 0255 A077.22 5.45 529.000 2,883.05 0337 0264 A080.10 3.71 24,551.000 91,084.21
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 529.000 2,883.05 STREET LIGHTING CABLE, NO. 2 USE LF 24,551.000 91,084.21
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0329 0256 AQ077.26 5.71 771.000 4,402.41 0338 0265 A080.22 2.34 17,175.000 40,189.50
16/C #14 AWG TRAFFIC SIGNAL CABLE LF 771.000 4,402.41 STREET LIGHTING CABLE, NO. 6 BARE LF 17,175.000 40,189.50
0.000 0.00 887.000 2,075.58
0.000 0.00 0.000 0.00
0330 0257 A079.01 2.34 12,164.000 28,463.76 0339 0266 A080.24 2.50 17,286.000 43,215.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,164.000 28,463.76  STREET LIGHTING CABLE, NO. 6 USE LF 17,286.000 43,215.00
0.000 0.00 1,774.000 4,435.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0340 0267 A082.12 4.13 3,120.000 12,885.60 0349 0276 A600.06 376.97 2.000 753.94
DIRECT BURIAL CABLE, NO. 2 USE LF 3,120.000 12,885.60 REMOVE LIGHTING UNIT EACH 2.000 753.94
0.000 0.00 TYPE D 0.000 0.00
0.000 0.00 0.000 0.00
0341 0268 A083.00 2.50 186.000 465.00 0350 0277 A610.00 183.76 2.000 367.52
RADIO CABLE LF 186.000 465.00 REMOVE TRAFFIC SIGNAL EACH 2.000 367.52
0.000 0.00 TYPE TS-1 2.000 367.52
0.000 0.00 0.000 0.00
0342 0269 A500.00 2,181.47 1.000 2,181.47 0351 0278 A610.01 16,154.15 1.000 16,154.15
INSTALL TRAFFIC SIGNAL CONTROLLER EACH 1.000 2,181.47 REMOVE TRAFFIC SIGNAL EACH 1.000 16,154.15
TYPE NEMA 0.000 0.00 AT STA. 681+00 0.000 0.00
0.000 0.00 0.000 0.00
0343 0270 A500.21 2,181.47 2.000 4,362.94 0352 0279 A620.02 362.27 1.000 362.27
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 4,362.94 REMOVE LIGHTING CONTROL CENTER EACH 1.000 362.27
TC-2070 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0344 0271 A579.50 1,147.17 2.000 2,294.34 0353 0280 AB30.20 183.76 16.000 2,940.16
INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 2,294.34 REMOVE PULL BOX EACH 16.000 2,940.16
0.000 0.00 7.000 1,286.32
0.000 0.00 0.000 0.00
0345 0272 A580.88 840.88 1.000 840.88 0354 0281 A699.90 16,206.65 1.000 16,206.65
INSTALL EACH 1.000 840.88 REMOVE EACH 1.000 16,206.65
RADIO ANTENNA HARDWARE 0.000 0.00 SIGNAL POLES ON NE, SE, & SW 1.000 16,206.65
0.000 0.00  QUADRANTSOF INTERSECTION 0.000 0.00
0346 0273 A600.00 355.70 7.000 2,489.90 0355 0282 A700.20 1,109.37 10.000 11,093.70
REMOVE LIGHTING UNIT EACH 7.000 2,489.90 RELOCATE STREET LIGHTING UNIT EACH 10.000 11,093.70
TYPE A 0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0347 0274 A600.02 448.11 7.000 3,136.77 0356 0283 A700.21 1,810.54 4.000 7,242.16
REMOVE LIGHTING UNIT EACH 7.000 3,136.77 RELOCATE STREET LIGHTING UNIT EACH 4.000 7,242.16
TYPE B 5.000 2,240.55 TYPE B 4.000 7,242.16
0.000 0.00 0.000 0.00
0348 0275 A600.04 448.11 1.000 448.11 0357 0284 A700.22 1,104.12 11.000 12,145.32
REMOVE LIGHTING UNIT EACH 1.000 448.11 RELOCATE STREET LIGHTING UNIT EACH 11.000 12,145.32
TYPE C 0.000 0.00 TYPE C 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0358 0285 A700.23 1,104.12 1.000 1,104.12 0364 0295 7311.10 2.45 13,500.000 33,075.00
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,104.12  REINFORCING STEEL LB 13,500.000 33,075.00
TVYPE D 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0359 0286 A704.00 14,931.64 6.000 89,589.84 0365 0296 7311.20 8,578.87 1.000 8,578.87
RELOCATE HIGH MAST LIGHTING UNIT EACH 0.000 0.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
0.000 0.00 LOCATION 0.000 0.00
0.000 0.00 NO.55 0.000 0.00
0360 0287 A706.00 631.08 1.000 631.08 0366 0297 7311.21 8,578.87 1.000 8,578.87
RELOCATE PULL BOX EACH 1.000 631.08  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
1.000 631.08 LOCATION 0.000 0.00
0.000 0.00 NO.63 0.000 0.00
4006 4006 A704.00 20,247.79 0.000 0.00 0367 0298 7311.22 8,578.87 1.000 8,578.87
RELOCATE HIGH MAST LIGHTING UNIT EACH 6.000 121,486.74  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
LOCATION
NEW SPECIAL PROVISION - HIGH MAST 0.000 0.00 0.000 0.00
TOWER RELOCATE 0.000 0.00  NO. 69 0.000 0.00
GROUP 8B ELECTRICAL Contracted 1,032,232.93 0368 0299 7311.23 8,578.87 1.000 8,578.87
Current 1066.350.26 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
o LOCATION
In place 73,834.75 0.000 0.00
This Estimate 1,517.31 NO.76 0.000 0.00
GROUP 8C SIGNING 0369 0300 7311.24 8,578.87 1.000 8,578.87
0361 0292 0030.82 18,344.28 1.000 18,344.28  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
MOBILIZATION Ls 1.000 18,344.08 -OCATION 0.000 0.00
0.000 0.00 NO.81 0.000 0.00
0.000 0.00 0370 0301 7311.25 8,578.87 1.000 8,578.87
0362 0293 7308.10 766.53 2.000 1,533.06 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
REMOVE SIGN EACH 2.000 1533.06 -OCATION 0.000 0.00
0.000 0.00 NO. 82 0.000 0.00
0.000 0.00 0371 0302 7312.00 56,172.15 1.000 56,172.15
0363 0294 7311.00 240.46 108.000 25,969.68 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,172.15
CONCRETE FOR FOUNDATION cYy 108.000 25969.68 5 55 0.000 0.00
0.000 0.00 ' 0.000 0.00
0.000 0.00 0372 0303 7312.01 58,477.00 1.000 58,477.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,477.00
NO. 61 0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0373 0304 7312.02 86,584.07 1.000 86,584.07 0382 0313 7340.00 4.48 9,939.000 44,526.72
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 86,584.07 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 9,939.000 44,526.72
NO. 63 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0374 0305 7312.03 87,799.50 1.000 87,799.50 0383 0314 7360.24 714.03 26.000 18,564.78
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 87,799.50 24" SIGN SUPPORT FOOTING EACH 26.000 18,564.78
NO. 69 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0375 0306 7312.04 42,243.30 1.000 4224330 0384 0315 7360.30 945.04 10.000 9,450.40
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 42,243.30 30" SIGN SUPPORT FOOTING EACH 10.000 9,450.40
NO. 70 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0376 0307 7312.05 85,565.53 1.000 85,565.53 0385 0316 7390.10 1,160.30 36.000 41,770.80
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 85,565.53 REMOVE SIGN, POST, AND FOOTING EACH 36.000 41,770.80
NO. 76 0.000 0.00 9.000 10,442.70
0.000 0.00 1.000 1,160.30
0377 0308 7312.06 54,702.09 1.000 54,702.09 0386 0317 A600.50 95.55 4.000 382.20
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 54,702.09 REMOVE LUMINAIRE EACH 4.000 382.20
NO. 81 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0378 0309 7312.07 56,067.14 1.000 56,067.14  GROUP 8C SIGNING Contracted 837,747.44
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,067.14 Current 837.747.44
NO. 82 0.000 0.00 In place 10,442.70
0.000 0.00 This Estimate 1,160.30
0379 0310 7322.00 22.13 731.000 16,177.03 GROUP 10 GENERAL ITEMS
TYPE B SIGN SF 731.000 16,177.03 0387 0318 0001.08 0.50  309,004.000 154,502.00
0.000 0.00 BARRICADE, TYPE Il BDAY 309,004.000 154,502.00
0.000 0.00 61,982.000 30,991.00
0380 0311 7322.05 4.56 452,000 2,061.12 5,152.000 2,576.00
INSTALL TYPE B SIGN SF 452.000 2,061.12 0388 0319 0001.10 2.10 17,936.000 37,665.60
0.000 0.00 BARRICADE, TYPE llI BDAY 17,936.000 37,665.60
0.000 0.00 5,314.000 11,159.40
0381 0312 7323.00 23.34 2,005.500 46,808.37 338.000 709.80
TYPE C SIGN SF 2,005.500 46,808.37
0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0389 0320 0001.75 3.26 1,320.000 4,303.20 0398 0329 0002.97 183.76 330.000 60,640.80
TEMPORARY SIGN DAY EACH 1,320.000 4,303.20 FLASHING ARROW PANEL DAY 330.000 60,640.80
549.000 1,789.74 155.000 28,482.80
0.000 0.00 6.000 1,102.56
0390 0321 0001.90 0.74 57,180.000 42,313.20 0399 0330 0003.10 483.68 100.000 48,368.00
SIGN DAY EACH 57,180.000 42,313.20 FLAGGING DAY 100.000 48,368.00
41,524.000 30,727.76 27.000 13,059.36
2,834.000 2,097.16 0.000 0.00
0391 0322 0001.99 0.83 5,480.000 4,548.40 0400 0331 0003.51 2.01 19,950.000 40,099.50
CONTRACTOR FURNISHED SIGN DAY EACH 5,480.000 4,548.40 INSTALL CONCRETE PROTECTION BARRIER LF 19,950.000 40,099.50
1,341.000 1,113.03 12,794.500 25,716.95
167.000 138.61 0.000 0.00
0392 0323 0002.27 2.00 18,500.000 37,000.00 0401 0332 0003.56 2.01 30,200.000 60,702.00
REMOVABLE WET REFLECTIVE TAPE LF 18,500.000 37,000.00 RELOCATE CONCRETE PROTECTION BARRIER LF 30,200.000 60,702.00
0.000 0.00 2,337.500 4,698.38
0.000 0.00 2,337.500 4,698.38
0393 0324 0002.28 0.26  109,000.000 28,340.00 0402 0333 0003.57 787.53 10.000 7,875.30
TEMPORARY PAVEMENT MARKING REMOVAL LF 109,000.000 28,340.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 10.000 7,875.30
150.000 39.00 2.000 1,575.06
0.000 0.00 2.000 1,575.06
0394 0325 0002.30 0.68 34,200.000 23,256.00 0403 0334 0003.58 2,625.11 5.000 13,125.55
PAVEMENT MARKING REMOVAL LF 34,200.000 23,256.00 INERTIAL BARRIER SYSTEM EACH 5.000 13,125.55
12,802.400 8,705.63 9.000 23,625.99
0.000 0.00 2.000 5,250.22
0395 0326 0002.44 0.32  173,500.000 55,520.00 0404 0335 0003.64 262.51 18.000 4,725.18
TEMPORARY PAVEMENT MARKING, TYPE LF 174,000.000 55,680.00 REPLACEMENT MODULE EACH 18.000 4,725.18
PAINT 31,435.400 10,059.33 0.000 0.00
1,610.000 515.20 0.000 0.00
0396 0327 0002.47 0.21  173,500.000 36,435.00 0405 0336 0005.10 157.51 585.000 92,143.35
TEMPORARY PAVEMENT MARKING SURFACE LF 173,500.000 36,435.00 TRAFFIC CONTROL MANAGEMENT DAY 585.000 92,143.35
PREPARATION 2,120.000 445.20 271.000 42,685.21
0.000 0.00 13.000 2,047.63
0397 0328 0002.76 0.34 93,500.000 31,790.00 0406 0337 0010.04 2,058.87 1.000 2,058.87
PERMANENT PAVEMENT MARKING, PAINT LF 93,500.000 31,790.00 FIELD OFFICE EACH 1.000 2,058.87
0.000 0.00 1.000 2,058.87
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0407 0338 0020.00 0.80 6,000.000 4,800.00 0416 0347 L010.98 1.26 1,000.000 1,260.00
TRAINING HOUR 6,000.000 4,800.00 TEMPORARY EROSION CONTROL SY 1,000.000 1,260.00
1,554.000 1,243.20 0.000 0.00
0.000 0.00 0.000 0.00
0408 0339 0030.00 364,278.46197 1.000 364,278.46 0417 0348 L022.75 2.10 4,000.000 8,400.00
MOBILIZATION LS 1.000 364,278.46 TEMPORARY SILT CHECK LF 4,000.000 8,400.00
0.434 158,096.85 279.000 585.90
0.000 0.00 0.000 0.00
0409 0340 1017.00 210,261.11 1.000 210,261.11 0418 0349 L022.90 2.00 8,000.000 16,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 210,261.11 TEMPORARY SILT FENCE LF 8,000.000 16,000.00
0.250 52,565.28 3,5652.000 7,104.00
0.000 0.00 369.000 738.00
0410 0341 4022.05 10.74 1,500.000 16,110.00 0419 0350 L022.92 2.63 4,000.000 10,520.00
TEMPORARY SLOPE DRAIN LF 1,500.000 16,110.00 TEMPORARY EARTH CHECK LF 4,000.000 10,520.00
0.000 0.00 423.000 1,112.49
0.000 0.00 0.000 0.00
0411 0342 9110.01 141.76 310.000 43,945.60 0420 0351 L032.70 315.01 20.000 6,300.20
RENTAL OF LOADER, FULLY OPERATED HOUR 310.000 43,945.60 TEMPORARY MULCH TON 20.000 6,300.20
14.500 2,055.52 18.380 5,789.89
0.000 0.00 0.000 0.00
0412 0343 9110.03 94.50 310.000 29,295.00 4001 4001 1017.10 125.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 310.000 29,295.00 ADDITIONAL SURVEYING HOUR 12.600 1,575.00
0.000 0.00 12.600 1,575.00
0.000 0.00 0.000 0.00
0413 0344 9110.07 115.50 310.000 35,805.00 4003 4003 0002.85 51.71 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 310.000 35,805.00 TUBULAR POST EACH 96.000 4,964.16
2.000 231.00 127.000 6,567.17
2.000 231.00 19.000 982.49
0414 0345 9110.27 141.76 310.000 43,945.60 4004 4004 0002.87 51.71 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 310.000 43,945.60 CHANNELIZING BLOCK EACH 88.000 4,550.48
EXCAVATOR, FULLY OPERATED 1.000 141.76 76.000 3,929.96
0.000 0.00 0.000 0.00
0415 0346 L007.01 2.10 2,500.000 5,250.00 GROUP 10 GENERAL ITEMS Contracted 1,581,582.92
CONTOUR CULTIVATION OF BACKSLOPES LF 2,500.000 5,250.00 Current 1.592 832.56
0.000 0.00 In place 477,930.73
0.000 0.00 This Estimate

22,662.11
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 426+29.07 0210 0009 6005.65 722.26 30.000 21,667.80
0202 0001 0030.60 307,670.51 1.000 307,670.51 EXPANSION BEARING, PTFE TYPE EACH 30.000 21,667.80
MOBILIZATION LS 1.000 307,670.51 10.000 7,222.60
1.000 307,670.51 0.000 0.00
0.000 0.00 0211 0010 6005.83 160.60 30.000 4,818.00
0203 0002 3050.15 189.63 582.300 110,421.55  FIXED BEARING EACH 30.000 4,818.00
CONCRETE FOR PAVEMENT APPROACHES CcY 582.300 110,421.55 10.000 1,606.00
CLASS 47BD-4000 167.490 31,761.12 0.000 0.00
6.800 1,289.48 0212 0011 6010.22 282.47 569.500 160,866.67
0204 0003 3051.10 0.88  109.660.000 96,500.80 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 569.500 160,866.67
EPOXY COATED REINFORCING STEEL FOR LB 109,660.000 96,500.80 182.100 51,437.79
PAVEMENT APPROACHES 31,975.000 28,138.00 0.000 0.00
3,164.000 2,784.32 0213 0012 6010.26 278.21 1,185.000 329,678.85
0205 0004 6000.10 6,593.34 1.000 650334 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 1,185.000 329,678.85
ABUTMENT NO.1 EXCAVATION LS 1.000 6,593.34 373.690 103,964.30
0.330 2 175.80 32.550 9,055.74
0.000 0.00 0214 0013 6011.11 931,297.95 1.000 931,297.95
0206 0005 6000.11 6.593.34 1.000 6.593.34 PRECAST/PRESTRESSED CONCRETE LS 1.000 931,297.95
SUPERSTRUCTURE AT STATION 0.330 307 328.32

ABUTMENT NO.2 EXCAVATION LS 1.000 6,593.34 : 1926
0.330 2,175.80 426+29.07 0.000 0.00
0.000 0.00 0215 0014 6030.00 103,279.32 1.000 103,279.32
0207 0006 6000.20 43,200.17 1.000 4320017 PREPARATION OF BRIDGE AT STATION EACH 1.000 103,279.32
PIER NO.1 EXCAVATION LS 1.000 43,200.17  426+36.00 RT 0.000 0.00
0.330 14,256.06 0.000 0.00
0.000 0.00 0216 0015 6040.00 108,159.15 1.000 108,159.15
0208 0007 6004.48 218.08 41.200 808490 REMOVE STRUCTURE EACH 1.000 108,159.15
BRIDGE JOINT NOSING CF 41.200 8,984.90 AT STA. 426+45.00 RT 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0217 0016 6107.00 49.16 1,578.000 77,574.48
0209 0008 6005.33 28.74 264.500 760173 CONCRETE SLOPE PROTECTION sY 1,578.000 77,574.48
PREFORMED EXPANSION JOINT, TYPE B LF 264.500 7,601.73 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0218 0017 6131.50 0.88  306,195.000 269,451.60
EPOXY COATED REINFORCING STEEL LB 306,195.000 269,451.60
98,600.450 86,768.40
14,055.000 12,368.40




Nebraska Department of Roads

Estimate Summary to Contractor

Page:

Date: 05.04.2015
24 of 43

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.04.2015

Page:

24 of 43

Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0219 0018 6139.50 13.82 327.000 4,519.14 0002 0002 1009.00 53,762.296 1.000 53,762.30
SUBSURFACE DRAINAGE MATTING SY 327.000 4,519.14 GENERAL CLEARING AND GRUBBING LS 1.000 53,762.30
109.000 1,506.38 0.000 0.00
0.000 0.00 0.000 0.00
0220 0019 6210.14 32.13 13,550.000 435,361.50 0003 0003 1011.00 30.00 136.000 4,080.00
HP 12 INCH X 53 LB STEEL PILING LF 13,491.917 433,495.29 WATER MGAL 136.000 4,080.00
4,875.910 156,662.99 0.000 0.00
0.000 0.00 0.000 0.00
0221 0020 6510.60 7,271.42 1.000 7,271.42 0004 0004 1030.00 9.70 19,444.000 188,606.80
BRIDGE SHORING LS 1.000 7,271.42 EARTHWORK MEASURED IN EMBANKMENT CY 19,444.000 188,606.80
1.000 7,271.42 9,722.000 94,303.40
0.000 0.00 9,722.000 94,303.40
0222 0021 6601.15 20.36 346.000 7,044.56 0005 0005 1041.00 0.68 13,413.000 9,120.84
1 1/2" CONDUIT IN BRIDGE LF 346.000 7,044.56 SALVAGING AND PLACING TOPSOIL SY 13,413.000 9,120.84
346.000 7,044.56 0.000 0.00
346.000 7,044.56 0.000 0.00
0223 0022 8091.00 25.60 1,100.000 28,160.00 0008 0006 1102.00 4.70 1,983.000 9,320.10
GRANULAR BACKFILL CY 1,100.000 28,160.00 REMOVE ASPHALT SURFACE SY 1,983.000 9,320.10
406.300 10,401.28 0.000 0.00
0.000 0.00 0.000 0.00
4002 4002 6210.34 23.22 0.000 0.00 0009 0007 1106.00 4.15 598.000 2,481.70
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.083 1,348.69 REMOVE DRIVEWAY SY 598.000 2,481.70
PILING 54.083 1,255.81 0.000 0.00
Phase | Pile Cut-Off 0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 426+29.07 Contracted 3,076,716.77 0010 0008 1111.00 0.79 750.000 592.50
Current 3076.199.25 REMOVE FENCE LF 750.000 592.50
In place 1,128,647.14 0.000 0.00
This Estimate 32,542.50 0.000 0.00
GROUP 1 GRADING 0013 0009 1701.18 16.55 112.000 1,853.60
0001 0001 0030.10 23,293.20871 1.000 23,293.21 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 1,853.60
MOBILIZATION Ls 1.000 2320321 ORS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0010 1704.18 27.20 180.000 4,896.00
18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 180.000 4,896.00
0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0011 4035.00 24.40 2.000 48.80 GROUP 3 CONCRETE PAVEMENT
REMOVE FLARED-END SECTION EACH 2.000 48.80 0034 0019 0030.30 26,098.50244 1.000 26,098.50
0.000 0.00 MOBILIZATION LS 1.000 26,098.50
0.000 0.00 0.000 0.00
0019 0012 4460.18 459.81 2.000 919.62 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 2.000 919.62 0036 0020 2001.03 22.04 81.000 1,785.24
0.000 0.00 GRAVEL SURFACE COURSE TON 81.000 1,785.24
0.000 0.00 0.000 0.00
0021 0013 7017.00 2.63 897.000 2,359.11 0.000 0.00
REMOVE GUARDRAIL LF 897.000 2,359.11 0037 0021 2009.51 348.87 7.306 2,548.84
208.000 547.04 CRUSHED ROCK EMBEDMENT STA 7.306 2,548.84
0.000 0.00 0.000 0.00
0023 0014 L006.00 141.76 2.000 283.52 0.000 0.00
COVER CROP SEEDING ACRE 2.000 283.52 0038 0022 2010.03 26.28 150.000 3,942.00
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 150.000 3,942.00
0.000 0.00 0.000 0.00
0026 0015 L019.13 1.10 6,468.000 7,114.80 0.000 0.00
EROSION CONTROL, CLASS 1D SY 6,468.000 7,114.80 0039 0023 2021.00 84.11 1.000 84.11
0.000 0.00 MAILBOX POST EACH 1.000 84.11
0.000 0.00 0.000 0.00
0028 0016 L019.20 3.36 22.000 73.92 0.000 0.00
EROSION CONTROL, CLASS 2A SY 22.000 73.92 0046 0024 3020.34 47.82 739.000 35,338.98
0.000 0.00 CONCRETE CLASS 47B-3500 DRIVEWAY 10" SY 739.000 35,338.98
0.000 0.00 0.000 0.00
0030 0017 L021.51 2.10 650.000 1,365.00 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 650.000 1,365.00 0052 0025 3075.56 42.16 3,319.000 139,929.04
0.000 0.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 3,319.000 139,929.04
0.000 0.00 47B-3500 0.000 0.00
0031 0018 L022.11 2.00 800.000 1,600.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 800.000 1,600.00 0070 0026 8029.25 2.63 3,319.000 8,728.97
0.000 0.00  FOUNDATION COURSE Sy 3,319.000 8,728.97
0.000 000 0.000 0.00
GROUP 1 GRADING Contracted 311,771.81 0.000 0.00
Current 311,771.81
In place 94,850.44

This Estimate

94,303.40
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Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0072 0027 8060.05 82.14 2.000 164.28 0085 0034 4004.50 2.30 2,520.000 5,796.00
GRANULAR SUBDRAIN EACH 2.000 164.28 CAST IRON GRATE AND FRAME LB 2,520.000 5,796.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0028 9009.75 43.20 545.000 23,544.00 0100 0035 4050.01 1.53 4.000 6.12
TEMPORARY SURFACING SY 545.000 23,544.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 4.000 6.12
o 0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0076 0029 9111.00 24.37 20.000 487.40 0104 0036 4105.59 629.38 6.600 4,153.91
WATER MGAL 20.000 487.40 CLASS 47B-3000 CONCRETE FOR INLET AND CY 6.600 4,153.91
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0077 0030 9170.00 498.77 24.897 12,417.88 0109 0037 4155.50 0.62 576.000 357.12
EARTH SHOULDER CONSTRUCTION STA 24.897 12,417.88 REINFORCING STEEL FOR INLET AND LB 576.000 357.12
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0078 0031 9173.20 1.22 4,058.000 4,950.76 0123 0038 4360.18 170.63 2.000 341.26
SUBGRADE PREPARATION SY 4,058.000 4,950.76 18" METAL FLARED-END SECTION EACH 2.000 341.26
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0032 9188.50 36.41 42.000 1,529.22 0152 0039 P400.18 30.25 88.000 2,662.00
SURFACING UNDER GUARDRAIL SY 42.000 1,529.22 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 2,662.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 261,549.22 0157 0040 P402.18 35.59 129.000 4,591.11
Current 261,549.22 18" CULVERT PIPE, TYPE 3,45 OR 6 LF 129.000 4,591.11
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERT GROUP 4 CULVERT Contracted 20,655.79
0081 0033 0030.40 2,748.27426 1.000 2,748.27 Current 20,655.79
MOBILIZATION LS 1.000 2,748.27 In place 0.00
0.000 0.00 This Estimate 0.00

0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0227 0048 6000.10 3,049.53 1.000 3,049.53
0167 0041 0030.50 414.09909 1.000 414.10 ABUTMENT NO.1 EXCAVATION LS 1.000 3,049.53
MOBILIZATION LS 1.000 414.10 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0228 0049 6000.11 4,170.16 1.000 4,170.16
0168 0042 L001.01 689.88 1.000 689.88 ABUTMENT NO.2 EXCAVATION LS 1.000 4,170.16
SEEDING, TYPE A ACRE 1.000 689.88 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0229 0050 6000.20 10,694.29 1.000 10,694.29
0169 0043 L001.02 519.77 1.000 519.77 PIER NO.1 EXCAVATION LS 1.000 10,694.29
SEEDING, TYPE B ACRE 1.000 519.77 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0230 0051 6005.33 26.16 82.000 2,145.12
0170 0044 L032.75 147.01 5.000 735.05 PREFORMED EXPANSION JOINT, TYPE B LF 82.000 2,145.12
MULCH TON 5.000 735.05 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0231 0052 6005.65 418.07 10.000 4,180.70
GROUP 5 SEEDING Contracted 2.358.80 EXPANSION BEARING, PTFE TYPE EACH 10.000 4,180.70
Current 2,358.80 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0232 0053 6005.83 963.95 10.000 9,639.50
GROUP 6A BRIDGE AT STA. 5618+24.26 FIXED BEARING EACH 10.000 9,639.50
0224 0045 0030.60 123,324.15 1.000 123,324.15 0.000 0.00
MOBILIZATION LS 1.000 123,324.15 0.000 0.00
0.500 61,662.08 0233 0054 6010.22 283.91 261.200 74,157.29
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 261.200 74,157.29
0225 0046 3050.15 213.09 175.900 37,482.53 0.000 0.00
CONCRETE FOR PAVEMENT APPROACHES cY 175.900 37,482.53 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0234 0055 6010.26 301.56 381.300 114,984.83
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 381.300 114,984.83
0226 0047 3051.10 0.90  31,250.000 28,125.00 0.000 0.00
EPOXY COATED REINFORCING STEEL FOR LB 33,150.000 29,835.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0235 0056 6011.11 341,692.55 1.000 341,692.55
0.000 0.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 341,692.55
SUPERSTRUCTURE AT STATION 0.000 0.00
5618+24.26 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0236 0057 6040.00 108,896.42 1.000 108,896.42 4001 4001 L999.00 3,360.00 0.000 0.00
REMOVE STRUCTURE EACH 1.000 108,896.42 COMPENSATION FOR ADDITIONAL COST LS 1.000 3,360.00
AT STA. 5617+69.57 RIGHT 0.850 92,561.96 Additional For NU1100 GirdersPlan Revision #1 0.000 0.00
0.000 0.00 0.000 0.00
0237 0058 6080.00 2.37 1,835.000 4,348.95 GROUP 6A BRIDGE AT STA. 5618+24.26 Contracted 1,245,825.72
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,835.000 4,348.95 Current 1.950 895.72
0.000 0.00 In place 154,224.04
0.000 0.00 This Estimate 0.00
0238 0059 6107.00 59.60 488.000 29,084.80 GROUP 7 GUARDRAIL
CONCRETE SLOPE PROTECTION SY 488.000 29,084.80 0266 0085 0030.70 242.8225 1.000 242.82
0.000 0.00  MOBILIZATION LS 1.000 242.82
0.000 0.00 0.000 0.00
0239 0060 6131.50 0.91  140,550.000 127,900.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 140,550.000 127,900.50 0267 0086 7011.20 18.90 62.500 1,181.25
0.000 0.00  W-BEAM GUARDRAIL LF 62.500 1,181.25
0.000 0.00 0.000 0.00
0240 0061 6139.50 19.48 82.000 1,597.36 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 82.000 1,597.36 0269 0087 7020.00 1,890.08 4.000 7,560.32
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 4.000 7,560.32
0.000 0.00 0.000 0.00
0241 0062 6210.14 33.24 5,950.000 197,778.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 5,950.000 197,778.00 0272 0088 7024.27 1,785.08 4.000 7,140.32
0.000 0.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 7,140.32
0.000 0.00 0.000 0.00
0242 0063 6602.31 12,590.04 1.000 12,590.04 0.000 0.00
CONCRETE COATING LS 1.000 12,590.04  GROUP 7 GUARDRAIL Contracted 16,124.71
AT STA. 5618+24.26 0.000 0.00 Current 16,124.71
0.000 0.00 In place 0.00
0243 0064 8091.00 25.60 390.000 9,984.00 This Estimate 0.00
GRANULAR BACKFILL cY 390.000 9,984.00 GROUP 10 GENERAL ITEMS
0.000 0.00 0393 0089 0002.28 0.26 800.000 208.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 800.000 208.00
0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0394 0090 0002.30 0.68 1,800.000 1,224.00 0417 0099 L022.75 2.10 300.000 630.00
PAVEMENT MARKING REMOVAL LF 1,800.000 1,224.00 TEMPORARY SILT CHECK LF 300.000 630.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0395 0091 0002.44 0.32 6,300.000 2,016.00 0418 0100 L022.90 2.00 300.000 600.00
TEMPORARY PAVEMENT MARKING, TYPE LF 6,300.000 2,016.00 TEMPORARY SILT FENCE LF 300.000 600.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0396 0092 0002.47 0.21 6,300.000 1,323.00 0419 0101 L022.92 2.63 150.000 394.50
TEMPORARY PAVEMENT MARKING SURFACE LF 6,300.000 1,323.00 TEMPORARY EARTH CHECK LF 150.000 394.50
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0408 0093 0030.00 5.203.97803 1.000 5.203.98 GROUP 10 GENERAL ITEMS Contracted 19,756.68
MOBILIZATION LS 1.000 5,203.98 Current 19,756.68
0.000 0.00 In place 157.43
0.000 0.00 This Estimate 0.00
0410 0094 4022.05 10.74 300.000 3,222.00 Totals for contract Contracted 36,029,212.95
TEMPORARY SLOPE DRAIN LF 300.000 3,222.00 Current 36,006,969.80
0.000 0.00 In place 11,797,741.89
0.000 0.00 This Estimate 1,586,778.00
0411 0095 9110.01 141.76 10.000 1,417.60
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,417.60
0.000 0.00
0.000 0.00
0412 0096 9110.03 94.50 10.000 945.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 945.00
0.000 0.00
0.000 0.00
0413 0097 9110.07 115.50 10.000 1,155.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,155.00
1.363 157.43
0.000 0.00
0414 0098 9110.27 141.76 10.000 1,417.60
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,417.60
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 12490 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0204 Proj Line Nbr Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 14,437.00 7,687.70 91398678 0007  S.P. Initial Payment 13,981.651 54,864.00 S-1230295
Reinforcing for App. 1 and Rail on App. 1 10" DOWEL BAR BASKETS
0018  S.P. Adjustment -14,437.00 -7,687.70 91398678 0007  S.P.Adjustment -1,665.147 -6,534.04 S-19481
Reinforcing for App. 1 and Rail on App. 1 10" DOWEL BAR BASKETS
Total for stockpile nbr 1: 0.00 $0.00 0008 S.P. Initial Payment 11,554.281 45,339.00 S-1230880
Stkpl Nbr 2 10" DOWEL BAR BASKETS
0015 S.P. Initial Payment 17,540.00 9,340.05 91462841 0008 S.P. Adjustment -1,800.769 -7,066.22 S-19481
Phase | Approach Reinforcing 10" DOWEL BAR BASKETS
0018 S.P. Adjustment -17,540.00 -9,340.05 91462841 0009 S.P. Adjustment -733.822 -2,879.51 S-19481
Phase | Approach Reinforcing 10" DOWEL BAR BASKETS
Total for stockpile nbr 2: 0.00 $0.00 0009 S.P. Adjustment -2,071.43 -8,128.29 S-19482
Total for proposal line nbr 0204: 0.00 $0.00 10" DOWEL BAR BASKETS
Total for item code 3051.10: 0.00 $0.00 0010  S.P.Adjustment -38.344 -150.46 S-19482
item Cd  item Desc | 10" DOWEL BAR BASKETS
3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0017 S.P. Adjustment -1,662.037 -6,521.83 $-19482
10" DOWEL BAR BASKETS
Project 12469 000 0018 S.P. Adjustment -1,629.094 -6,392.57 S-19482
Prpsl Line Nbr 0052 Proj Line Nbr 10" DOWEL BAR BASKETS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -36.095 -141.64 S-19482
Stkpl Nbr 1 10" DOWEL BAR BASKETS
0003  S.P. Initial Payment 6,626.00 26,000.42 S-19481 0019  S.P. Adjustment -181.152 -710.84 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0006  S.P. Initial Payment 5,437.00 21,334.79 S-19482 Total for stockpile nbr 1: 25,354.78 $99,492.16
10" DOWEL BAR BASKETS Total for proposal line nbr 0052: 25,354.78 $99,492.16
0006 S.P. Adjustment -2,426.262 -9,520.65 S-19481 Total for item code 3075.56: 25,354.78 $99,492.16

10" DOWEL BAR BASKETS
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4002.00 \CAST IRON COVER AND FRAME
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006 S.P. Initial Payment 29,195.00 103,058.35 S-19483 0006 S.P. Initial Payment 375.00 611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0008 S.P. Initial Payment 12,196.317 43,053.00 S-1230881 0009  S.P. Adjustment -375.00 -611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0017  S.P. Adjustment -499.272 -1,762.43 S-19483 Total for stockpile nbr 1: 0.00 $0.00
DOWELED BAR BASKETS 13" Total for proposal line nbr 0084: 0.00 $0.00
0018  S.P.Adjustment -5,487.393 -19,370.50 S-19483 Total for item code 4002.00: 0.00 $0.00

DOWELED BAR BASKETS 13" Iltem Cd |Item Desc

0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286719 400450 | CAST IRON GRATE AND FRAME
DOWELED BAR BASKETS 13" .
Project 12489 000
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286721
DOWELED BAR BASKETS 13" Prpsl Line Nbr 0085 Proj Line Nbr
0019 S.P. Initial Payment 7.771.10 27.431.98 S-1286720 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DOWELED BAR BASKETS 13" Stkpl Nbr 1
0019  S.P.Adjustment -20,342.692 -71,809.70 S5-19483 0006  S.P. Initial Payment 8,250.00 14,190.00 188134
DOWELED BAR BASKETS 13" CAST IRON GRATE AND FRAME 5C
Total for stockpile nbr 1: 38,375.26 $135,464.66 0006  S.P.Initial Payment 1,980.00 3,267.00 188134
Total for proposal line nbr 0053: 38,375.26 $135,464.66 CAST IRON GRATE AND FRAME 6C TYPE B
Total for item code 3075.86: 38,375.26 $135,464.66 0006 S.P. Initial Payment 350.00 500.50 188134
CAST IRON GRATE AND FRAME 6C TYPE F
0006 S.P. Adjustment -1,980.00 -3,405.60 188134
CAST IRON GRATE AND FRAME 5C
0007 S.P. Adjustment -2,250.00 -3,870.00 188134
CAST IRON GRATE AND FRAME 5C
0008 S.P. Adjustment -750.00 -1,290.00 188134

CAST IRON GRATE AND FRAME 5C
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

El004,50 ICAST IRON GRATE AND FRAME

4054.60 TEMPORARY SHORING

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0017 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -3,270.00 -5,624.40 188134 0002  S.P. Initial Payment 175.00 24,048.50 120345
CAST IRON GRATE AND FRAME 5C TEMPORARY SHORING
0009  S.P. Adjustment -1,980.00 -3,267.00 188134 0007  S.P. Adjustment -175.00 -24,048.50 120345
CAST IRON GRATE AND FRAME 6C TYPE B TEMPORARY SHORING
Total for stockpile nbr 1: 350.00 $500.50 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0085: 350.00 $500.50 Total for proposal line nbr 0017: 0.00 $0.00
Total for item code 4004.50: 350.00 $500.50 Total for item code 4054.60: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
Hoos,oo (CAST IRON RING AND COVER | 6005.65 = |EXPANSION BEARING, PTFE TYPE
Project 12489 000 Project 12490 000
Prpsl Line Nbr 0087 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 335.00 375.20 188134 0014  S.P.Initial Payment 20.00 12,080.00 814-784
CAST IRON RING AND COVER Expansion Bearing Devices, 12/19/2014
0007 S.P. Adjustment -335.00 -375.20 188134 Total for stockpile nbr 1: 20.00 $12,080.00
CAST IRON RING AND COVER Total for proposal line nbr 0210: 20.00 $12,080.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0087: 0.00 $0.00
Total for item code 4005.00: 0.00 $0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0019 Pay Period End Date:  04.25.2015 Est Number: 0019 Pay Period End Date:  04.25.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.65 \EXPANSION BEARING, PTFE TYPE \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 12491 000 Project 12490 000
Prpsl Line Nbr 0231 Proj Line Nbr Prpsl Line Nbr 0213 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 10.00 8,220.00 814-784 0014  S.P. Initial Payment 1,146.40 34,169.69 3060-632-1
Expansion Bearing Stockpiled, 12/19/2014 Stay In Place Decking
Total for stockpile nbr 1: 10.00 $8,220.00 0014  S.P. Adjustment -38.60 -1,150.51 3060-632-1
Total for proposal line nbr 0231: 10.00 $8,220.00 Stay In Place Decking
Total for item code 6005.65: 30.00 $20,300.00 0016  S.P.Adjustment -14.00 -417.29 3060-632-1
\Item cd Hltem Desc ‘ Stay In Place Decking
6005.83 | [FIXED BEARING 0018  S.P. Adjustment -288.54 -8,600.25 3060-632-1
. Stay In Place Decking
Project 12490 000
0019 S.P. Adjustment -32.55 -970.19 3060-632-1
Prpsl Line Nbr 0211 Proj Line Nbr Stay In Place Decking
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 77971 $23,031.45
Stkpl Nbr 1 Total for proposal line nbr 0213: 772.71 $23,031.45
. 814-784
0014  S.P. Initial Payment 20.00 2,760.00 Project 12491 000
na
) Prpsl Line Nbr 0234 Proj Line Nbr
Total for stockpile nbr 1: 20.00 $2,760.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0211: 20.00 $2,760.00
. Stkpl Nbr 1
Project 12491 000
0014 S.P. Initial Payment 381.30 11,707.65 3061-632-1
Prpsl Line Nbr 0232 Proj Line Nbr Stay In Place Decking
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 381.30 $11,707.65
Stkpl Nbr 1 Total for proposal line nbr 0234: 381.30 $11,707.65
0014  S.P. Initial Payment 10.00 3,280.00 814-784 Total for item code 6010.26: 1,154.01 $34,739.10
na
Total for stockpile nbr 1: 10.00 $3,280.00
Total for proposal line nbr 0232: 10.00 $3,280.00
Total for item code 6005.83: 30.00 $6,040.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 12490 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 12490 000

Prpsl Line Nbr 0218 Proj Line Nbr Prpsl Line Nbr 0218 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2

0009 S.P. Initial Payment 29,747.00 15,840.28 91398677 0019 S.P. Adjustment -1,688.00 -898.86 91474713

Reinforcing for Ph. 1 Abutments and Pier Phase | Slab Reinforcing

0011 S.P. Adjustment -8,274.45 -4,406.15 91398677 Total for stockpile nbr 2: 0.00 $0.00

Reinforcing for Ph. 1 Abutments and Pier Total for proposal line nbr 0218: 0.00 $0.00

0012  S.P.Adjustment -7,050.00 -3,754.13 91398677 Total for item code 6131.50: 0.00 $0.00

Reinforcing for Ph. 1 Abutments and Pier \Item cd Hltem Desc ‘

0013 S.P. Adjustment -7,035.00 -3,746.14 91398677 6210.14 HP 12 INCH X 53 LB STEEL PILING

Reinforcing for Ph. 1 Abutments and Pier Project 12490 000

0014 S.P. Adjustment -5,697.00 -3,033.65 91398677

Reinforcing for Ph. 1 Abutments and Pier Prpsl Line Nbr 0220 Proj Line Nbr

0018 S.P. Adjustment -1,690.55 -900.21 91398677 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Reinforcing for Ph. 1 Abutments and Pier Stkpl Nbr 1

Total for stockpile nbr 1: 0.00 $0.00 0010 S.P. Initial Payment 1,300.00 30,185.08 100284781

Stkpl Nbr 2 20-65' sections for Phase I

0015 S.P. Initial Payment 38,780.00 20,650.35 91462843 0010 S.P. Initial Payment 2,430.00 56,422.87 100284781

Phase | Slab Reinforcing 54-45' sections for Phase Il

0015  S.P. Initial Payment 28,498.00 15,175.19 91462841 0010  S.P. Initial Payment 2,160.00 50,153.67 100284849

Phase | Slab Reinforcing 54-40' sections for Phase Il

0015 S.P. Initial Payment 1,688.00 898.86 91474713 0010 S.P. Adjustment -1,300.00 -30,185.08 100284781

Phase | Slab Reinforcing 20-65' sections for Phase Il

0018  S.P. Adjustment -38,780.00 -20,650.35 91462843 0010  S.P. Adjustment -2,430.00 -56,422.87 100284781

Phase | Slab Reinforcing 54-45' sections for Phase Il

0018 S.P. Adjustment -17,709.00 -9,430.05 91462841 0010 S.P. Adjustment -423.66 -9,837.09 100284849

Phase | Slab Reinforcing 54-40' sections for Phase Il

0019  S.P. Adjustment -10,789.00 -5,745.14 91462841 0011  S.P. Initial Payment 1,050.00 24,380.25 100284781

Phase | Slab Reinforcing

Remainder of Pile on Invoice - 100284781
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12490 000 Project 12489 000
Prpsl Line Nbr 0220 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 1,385.00 32,158.72 100284849 0011  S.P. Initial Payment 10,710.16 58,905.88 10407600
Remainder of Pile on Invoice-100284849 5' Chain Link Fence
0011 S.P. Initial Payment 1,780.00 41,330.34 100284723 0011 S.P. Adjustment -1,493.069 -8,211.88 10407600
Phase Il Pile 5' Chain Link Fence
0011  S.P. Initial Payment 715.00 16,601.79 100284937 0013  S.P. Initial Payment 12,289.84 67,594.12 10468779
Phase Il Pile 5' Chain Link Fence
0011 S.P. Initial Payment 1,300.00 30,185.09 100285656 0013 S.P. Adjustment -500.046 -2,750.25 10407600
Phase Il Pile 5' Chain Link Fence
0011  S.P. Initial Payment 1,430.00 33,203.60 100285566 0016  S.P. Adjustment -1,082.991 -5,956.45 10407600
Phase Il Pile 5' Chain Link Fence
0011  S.P. Adjustment -722.25 -16,770.13 100284849 0017  S.P.Adjustment -1,612.824 -8,870.53 10407600
54-40' sections for Phase Il 5' Chain Link Fence
Total for stockpile nbr 1: 8,674.09 $201,406.24 0019  S.P. Adjustment -679.922 -3,739.57 10407600
Total for proposal line nbr 0220: 8,674.09 $201,406.24 5' Chain Link Fence
Project 12491 000 Total for stockpile nbr 1: 17,631.148 $96,971.32
Total for proposal line nbr 0274: 17,631.148 $96,971.32
Prpsl Line Nbr 0241 Proj Line Nbr
- - - - Total for item code 7110.05: 17,631.148 $96,971.32
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
\Item Cd Hltem Desc \
Stkpl Nbr 1 7115.05 \END POST FOR 5 FOOT CHAIN-LINK FENCE
0019 S.P. Initial Payment 1,850.00 43,197.50 2-38C Project 12489 000
HP 12x53
Total for stockpile nbr 1: 1,850.00 $43,197.50 Prpsl Line Nbr 0275 Proj Line Nbr
Total for proposal line nbr 0241: 1,850.00 $43,197.50 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6210.14: 10,524.09 $244,603.74 Stkpl Nbr 1
0011 S.P. Initial Payment 26.00 523.38 10407607

End Post
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7115.05 [END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7116.05 CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -1.00 -20.13 10407607 0019  S.P. Adjustment -6.00 -120.78 10407607
End Post Corner Post
0017  S.P. Adjustment -1.00 -20.13 10407607 Total for stockpile nbr 1: 31.00 $624.03
End Post Total for proposal line nbr 0276: 31.00 $624.03
Total for stockpile nbr 1: 24.00 $483.12 Total for item code 7116.05: 31.00 $624.03
Total for proposal line nbr 0275: 24.00 $483.12 \Item cd Hnem Desc \
Total for item code 7115.05: 24.00 $483.12 7117.05 = PULL POST FOR 5 FOOT CHAIN-LINK FENCE
Iltem Cd |Item Desc Project 12489 000
7116.05 [CORNER POST FOR 5 FOOT CHAIN-LINK FENCE | _ o
Prpsl Line Nbr 0277 Proj Line Nbr
Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0276 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Initial Payment 45.00 905.85 10407607
Stkpl Nbr 1 Pull Post
0011  S.P. Initial Payment 45.00 905.85 10407607 0011  S.P. Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0013  S.P. Adjustment -4.00 -80.52 10407607 0013  S.P. Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0017  S.P. Adjustment -1.00 -20.13 10407607 0017  S.P. Adjustment -2.00 -40.26 10407607
Corner Post Pull Post
0018  S.P. Adjustment -3.00 -60.39 10407607 Total for stockpile nbr 1: 37.00 $744.81
Corner Post Total for proposal line nbr 0277: 37.00 $744.81
Total for item code 7117.05: 37.00 $744.81
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7311.20 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

7311.22 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0365 Proj Line Nbr Prpsl Line Nbr 0367 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
FOUNDATION DESIGN #55 FOUNDATION DESIGN
Total for stockpile nbr 1: 1.00 $7,600.00 Total for stockpile nbr 1: 1.00 $7,600.00
Total for proposal line nbr 0365: 1.00 $7,600.00 Total for proposal line nbr 0367: 1.00 $7,600.00
Total for item code 7311.20: 1.00 $7,600.00 Total for item code 7311.22: 1.00 $7,600.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7311.21 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION \ 7311.23 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0366 Proj Line Nbr Prpsl Line Nbr 0368 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
FOUNDATION DESIGN FOUNDATION DESIGN #76
Total for stockpile nbr 1: 1.00 $7,600.00 Total for stockpile nbr 1: 1.00 $7,600.00
Total for proposal line nbr 0366: 1.00 $7,600.00 Total for proposal line nbr 0368: 1.00 $7,600.00
Total for item code 7311.21: 1.00 $7,600.00 Total for item code 7311.23: 1.00 $7,600.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7311.24 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION | 7322.00 | TYPEB SIGN
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0369 Proj Line Nbr Prpsl Line Nbr 0379 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0013  S.P. Initial Payment 731.00 9,130.19 95263
FOUNDATION DESIGN #81 TYPE B SIGN
Total for stockpile nbr 1: 1.00 $7,600.00 Total for stockpile nbr 1: 731.00 $9,130.19
Total for proposal line nbr 0369: 1.00 $7,600.00 Total for proposal line nbr 0379: 731.00 $9,130.19
Total for item code 7311.24: 1.00 $7,600.00 Total for item code 7322.00: 731.00 $9,130.19
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7311.25 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION | 7323.00 | TYPE C SIGN
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0370 Proj Line Nbr Prpsl Line Nbr 0381 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0013  S.P. Initial Payment 2,005.50 30,744.32 95263
FOUNDATION DESIGN #82 TYPE C SIGN
Total for stockpile nbr 1: 1.00 $7,600.00 Total for stockpile nbr 1: 2,005.50 $30,744.32
Total for proposal line nbr 0370: 1.00 $7,600.00 Total for proposal line nbr 0381: 2,005.50 $30,744.32
Total for item code 7311.25: 1.00 $7,600.00 Total for item code 7323.00: 2,005.50 $30,744.32
\Item Cd Hltem Desc \
8029.26 | [FOUNDATION COURSE
Project 12489 000
Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0018 S.P. Initial Payment 92,723.00 160,318.07 EMAIL

FOUNDATION COURSE 5"
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

8029.26 [FOUNDATION COURSE

001.02 | PULL BOX, TYPE PB-1A

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0071 Proj Line Nbr Prpsl Line Nbr 0281 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Adjustment -5,487.393 -9,487.70 EMAIL 0016  S.P. Initial Payment 6.00 2,580.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1A
0019 S.P. Initial Payment 59,342.00 102,602.32 EMAIL Total for stockpile nbr 1: 6.00 $2,580.00
FOUNDATION COURSE 5" Total for proposal line nbr 0281: 6.00 $2,580.00
0019  S.P.Adjustment -20,342.692 -35,172.52 EMAIL Total for item code A001.02: 6.00 $2,580.00
FOUNDATION COURSE 5" \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 126,234.915 $218,260.17 \6001.05 PULL BOX, TYPE PB-2
Total for proposal line nbr 0071: 126,234.915 $218,260.17 Project 12489 000
Total for item code 8029.26: 126,234.915 $218,260.17 Prpsl Line Nbr 0282 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
001.01 | [PULL BOX, TYPE PB-1 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 12489 000 Stkpl Nbr 1
0016 S.P. Initial Payment 15.00 10,575.00 308756
Prpsl Line Nbr 0280 Proj Line Nbr PULL BOX PB-2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -1.00 -705.00 308756
Stkpl Nbr 1 PULL BOX PB-2
0016 S.P. Initial Payment 13.00 5,590.00 308822 Total for stockpile nbr 1: 14.00 $9,870.00
PULL BOX PB-1 Total for proposal line nbr 0282: 14.00 $9,870.00
Total for stockpile nbr 1: 13.00 $5,590.00 Total for item code A001.05: 14.00 $9,870.00
Total for proposal line nbr 0280: 13.00 $5,590.00
Total for item code A001.01: 13.00 $5,590.00



Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 1489

Est Number: 0019 Pay Period End Date:

Date: 05.04.2015
Page: 40 of 43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
04.25.2015

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 1489

Est Number: 0019 Pay Period End Date:

Date: 05.04.2015
Page: 40 of 43

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
04.25.2015

Detailed breakdown of stockpiled
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.06 | PULL BOX, TYPE PB-2A

Project 12489 000

Prpsl Line Nbr 0283 Proj Line Nbr

A007.89 STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

Project 12489 000

Prpsl Line Nbr 0300 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 2.00 1,410.00 308822 0013  S.P. Initial Payment 8.00 2,400.00 S5966634
PULL BOX PB-2A Luminaire 250W-NR
Total for stockpile nbr 1: 2.00 $1,410.00 0016  S.P. Closure -8.00 -2,400.00 S$5966634
Total for proposal line nbr 0283: 2.00 $1,410.00 Luminaire 250W-NR
Total for item code A001.06: 2.00 $1,410.00 Total for stockpile nbr 1: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 2
A007.82 | STREET LIGHTING UNIT, TYPE SL-S-28-6&6-0.25 | 0016  S.P. Initial Payment 8.00 12,048.00 S5966677
Project 12489 000 ST LIGHT UNIT
Prpsl Line Nbr 0299 Proj Line Nbr Total for stockpile nbr 2: 8.00 $12,048.00
Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr Total for proposal line nbr 0300: 8.00 $12,048.00
Total for item code A007.89: 8.00 $12,048.00
Stkpl Nor 1 \Item Cd Hltem Desc \
0013  S.P.Initial Payment 1.00 300.00 S5966634 A009.74 | STREET LIGHTING UNIT, TYPE SL-5-45-6 & 6-0.25
Luminaire 250W-NR
0016  S.P. Closure 1,00 -300.00 Ssoee634  roject 12489 000
Luminaire 250W-NR Prpsl Line Nbr 0301 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 1,463.00 55966677 0013  S.P. Initial Payment 22.00 6,600.00 S5966634
STREET LIGHTING UNIT Luminaire 250W- NR
Total for stockpile nbr 2: 1.00 $1,463.00 0016  S.P. Closure -22.00 -6,600.00 S5966634
Total for proposal line nbr 0299: 1.00 $1,463.00 Luminaire 250W- NR
Total for item code A007.82: 1.00 $1,463.00 Total for stockpile nbr 1: 0.00 $0.00
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\Item Cd Hltem Desc \

A009.74 ISTREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25

Project 12489 000

A011.98 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1

Project 12489 000

Prpsl Line Nbr 0301 Proj Line Nbr Prpsl Line Nbr 0305 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0016  S.P. Initial Payment 22.00 36,674.00 55966677 0016  S.P. Closure -1.00 -151.00 55966634
ST LIGHT UNIT Luminaire for CMA
Total for stockpile nbr 2: 22.00 $36,674.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0301: 22.00 $36,674.00 Stkpl Nbr 2
Total for item code A009.74: 22.00 $36,674.00 0016  S.P. Initial Payment 1.00 7,908.00 S596667
Item Cd |Item Desc CMA SIG & LIGHT POLE 70-12
\5010.61 UNDERDECK LUMINAIRE, TYPE UD-150 Total for stockpile nbr 2: 1.00 $7,908.00
Project 12489 000 Total for proposal line nbr 0305: 1.00 $7,908.00
Prpsl Line Nbr 0304 Proj Line Nbr Total for item code A011.98: 1.00 $7,908.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr \Item cd Hltem Desc ‘
A013.02 COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12
Stkpl Nbr 1
Project 12489 000
0013  S.P. Initial Payment 6.00 1,698.00 S5966634 )
Underdeck Luminaire Prpsl Line Nbr 0306 Proj Line Nbr
Total for stockpile nbr 1: 6.00 $1,698.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0304: 6.00 $1,698.00 Stkpl Nbr 1
Total for item code A010.61: 6.00 $1,698.00 0013  S.P. Initial Payment 2.00 300.00 55966634
\Item Cd Hltem Desc \ Luminaire C.M.A. Pole
A011.98 [COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1 0016 S.P. Closure -2.00 -300.00 S5966634
Project 12489 000 Luminaire C.M.A. Pole
) o Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0305 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 1.00 151.00 S5966634

Luminaire for CMA
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\Item Cd Hltem Desc \

A013.02 [COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 |

Project 12489 000

A020.36 LIGHTING CONTROL CENTER, TYPE R-2

Project 12489 000

Prpsl Line Nbr 0306 Proj Line Nbr Prpsl Line Nbr 0313 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0016  S.P. Initial Payment 2.00 15,893.98 S5966677 0013  S.P. Initial Payment 2.00 2,528.00 33874
CMA SIGNAL & LIGHT POLE 75-12 Lighting Control Center Type R-2
Total for stockpile nbr 2: 2.00 $15,893.98 Total for stockpile nbr 1: 2.00 $2,528.00
Total for proposal line nbr 0306: 2.00 $15,893.98 Total for proposal line nbr 0313: 2.00 $2,528.00
Total for item code A013.02: 2.00 $15,893.98 Total for item code A020.36: 2.00 $2,528.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A016.55 \MAST ARM SIGNAL POLE, TYPE MP-35 \ A020.37 \LIGHTING CONTROL CENTER, TYPE R-3
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0307 Proj Line Nbr Prpsl Line Nbr 0314 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 4.00 14,803.96 55966677 0013  S.P. Initial Payment 2.00 2,528.00 33874
MAST ARM SIGNAL POLE, MP-35 Lighting Control Center, Type R-3
Total for stockpile nbr 1: 4.00 $14,803.96 Total for stockpile nbr 1: 2.00 $2,528.00
Total for proposal line nbr 0307: 4.00 $14,803.96 Total for proposal line nbr 0314: 2.00 $2,528.00
Total for item code A016.55: 4.00 $14,803.96 Total for item code A020.37: 2.00 $2,528.00

Total remaining for contract:

$1,058,693.06






